

ITS PROJECTS

Project	Start	Due	Status	Members
Network Upgrade	12/1/2014		In Progress	Dave M, Simon, Stanley, Carlos
Websites	11/3/2014		In Progress	Simon, Patricia
Server Decommissioning	2/17/2015	5/31/2015	Not Started	Marc, Stanley, Carlos
Computer Refresh			In Progress	Simon, Don, Aramando, Mark, Carlos
Computer Refresh (Classrooms)			In Progress	
LCS Building			In Progress	Dave, Simon, Stanley, Marc
Website Redesign			In Progress	
Health Center Upgrade			Not Started	Kevin
Backups			Not Started	Simon

ITS PROJECTS: ON HOLD

Title	Project	Start	Due	Status	Members
Online Orientation	Online Orientation	7/1/2014	8/31/2015	On Hold	Simon, Yeranui, Dana, Jason, Marc
Security & Alarm System	Security & Alarm System			On Hold	Marc
Police Renovation	Police Renovation			On Hold	Dave M, Stanley

COMPLETED

Project	Start	Due	Status	Members
ScanTron	7/15/2014	8/18/2014	Completed	Marc, Michael R., Simon
Moodle			Completed	Simon, Mark
MS Security Essentials	1/29/2015	2/28/2015	Completed	Simon, ITS Specialists
WiFi Phase I	12/1/2014	2/28/2015	Completed	Dave M, Stanley, Carlos
Active Directory	12/1/2013	4/30/2015	Completed	Simon, Don
Doc Imaging			Completed	Marc, Bill, Stanley, ITS Specialists
Virtual Environment Expansion	12/16/2014	2/16/2015	Completed	Simon
Classroom Upgrades	12/1/2014	2/11/2015	Completed	Marc, Brian, Mark, Jason
Digital Arts & Mfg Labs	2/9/2015	6/19/2015	Completed	
AU 103 Classroom Upgrade	1/5/2015	2/13/2015	Completed	Marc, Brian, Mark
DHCP Migration			Completed	Simon, Stanley
Digital Signs			Completed	
Data Center Containment Walls	5/14/2015	6/1/2015	Completed	Simon, Stanley, Dave
SR Sandbox Lab Network	7/1/2015	12/1/2015	Completed	Stanley, Dave, Simon