
 
 

MEASURE G BOND OVERSIGHT COMMITTEE  

ANNUAL REPORT FOR 2011-12 
 

Message from Mr. Rick Barnes,  

Chair of the Measure G Bond Oversight Committee 

 

As chair of the Measure G Bond Oversight Committee of Glendale Community 

College, I am pleased to report to the community the continued successful utilization 

of the funds provided to the college by the passage of Measure G in March 2002.  

 

The committee met two times (August 15, 2011 and March 5, 2012) this year where 

the status of the Measure G “projects” and financial information were reviewed. 

 

During fiscal year 2011-12, Measure G funds were expended on the following 

projects: 

 

Garfield Campus Project  
 

Located in south Glendale, the Garfield Campus is the hub of the College’s adult and 

continuing education program. Garfield offers language, computer, and business 

classes, career counseling, enrichment courses and more.  Built in 1993, the Center 

has evolved into a thriving campus, which needed a major expansion of its 

educational facilities and more parking spaces.   

 

The expansion project, which is fully funded by Measure G, calls for building a new 

three story, approx. 42,000 square foot building adjacent to the current facility and 

acquisition of property to provide an additional 90 parking spaces and new Child 

Care Facility on Adams Street.   

 

The project was built using the design/build method.  Design/build has been used 

successfully by other public agencies and has demonstrated it is a quicker and 
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sometimes less costly method of construction.  With the continued, almost monthly, 

rise in the cost of construction a quicker process saved dollars. 

 

Construction was completed in the Summer of 2011 with the first classes being 

taught in the Fall 2011 semester.  The new building was named Mariposa after the 

local neighborhood in which it resides.  The United States Green Building Council 

(USGBC) approved the building for Leadership in Energy and Environmental Design 

(LEED) certification at the “Silver” level.  

 

Infrastructure 

 

The remaining Measure G Infrastructure dollars were allocated to install a pony 

chiller that would service the Information Technology Server Room and the Health 

Sciences Building.  The Server Room requires air conditioning twenty four hours a 

day, seven days a week.  The Nursing program has numerous weekend classes that 

require air conditioning.  It was not economical to run the entire central plant to 

service these two areas.  As a result, a pony chiller will be installed to save on 

utilities.  The plans for this installation were submitted and approved by the Division 

of State Architect (DSA).  This project was completed in August 2012. 

 

Server Room 

 

The college’s server room was built in 1997.  Since then, several major systems 

including Oracle and PeopleSoft have been implemented requiring additional 

equipment housed in this area.  This has resulted in the college exceeding the 

capacity in which the room was designed and puts the college at risk for losing 

mission critical equipment and extensive system downtime.  There have been 

numerous occasions in the past where servers have shut down because of excessive 

heat.  On the College’s Accreditation Report, the Accreditation Commission 

recommended that “the college take the necessary steps to ensure the safety of the 

servers so that the system does not shut down due to overheating.”   

 

A plan was developed and submitted to DSA to reconfiguring the server room and 

upgrade the equipment.  The plan consisted of the following components: 

 

1) Replace the two air conditioning (AC) units with new refrigerant-based 

(DX) units.  The current units are obsolete, unreliable, and are no longer 

adequate to cool the room.  These new AC units along with the central plant 

chilled water will provide the appropriate redundancy for failover to cool 

the servers. 
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2) Increase air flow and maximize cooling efficiencies through the following: 

a. Remove the internal walls and rearrange racks to create a hot/cold 

aisle configuration that will maximize space utilization and improve 

air flow efficiency. 

b. Use ducted or plenum ceiling return air to decrease the mixing of hot 

and cold air. 

c. Install overhead ladder racks to relocate the data cable and electrical 

power from under the raised floor to reduce the air flow restrictions. 

d. Replace existing raised floor perforated panels with new air grates to 

reduce the static pressure and increase the air flow from the AC units. 

e. Create hot isles and cold isles between the rows of server cabinets to 

separate inlet cold air and exhaust hot air; this will significantly 

improve air flow. 

3) Replace the distributed rack-mounted Uninterruptable Power Supply (UPS) 

systems with a centralized, fault tolerant UPS system. 

4) Install a standby generator to power emergency circuits to the AC units, 

UPS system, and the Fire Suppression System in the event of a power 

failure.  

5) Protect the server room by implementing a FM-200 clean agent fire 

suppression system. 

 

At its October 17, 2011 board meeting, the Board of Trustees approved a request for 

$1 million to upgrade the server room out of Measure G funds.  This project will 

improve efficiency and minimize the risk of server overheating.  The project budget 

consisted of the following line items: 
 

Description Cost 

Two DX Air Conditioning units $176,000 

Construction; Internal wall removal and return air 
modifications 

45,000 

Racks, cabinets, floor panels, cabling, etc. 92,000 

Centralized UPS with rack-mounted PDUs 165,000 

Commercial Standby Generator 240,000 

Clean Air Fire Suppression System 95,000 

Electrical, consulting, other services 60,000 

Taxes and permits 77,000 

Contingency Reserve 50,000 

     Total Cost 1,000,000 

 

The target date to complete this project is December 2012. 
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Lab/College Services Building 
 

The Measure G Bond includes funding for a project which will provide both a college 

services facility to consolidate all student services in one location, and additional 

laboratory space to support the expansion of the college’s instructional program.  The 

funding for this building is both from the State and Measure G in an approximate 3:1 

match.   

 

Planning & Designing have been completed and plans were submitted to the Division 

of State Architect (DSA) for approval in February 2010.  Modifications have been 

identified by DSA and corrections were made and re-submitted to DSA.  DSA 

accepted the corrections and gave final approval of the plans. 

 

With the adoption of the State’s 2012-13 budget, funding was allocated for the 

college’s Lab/College Services building.  The bid process has started and it is hoped 

that construction will begin in Spring 2013.   This project will take an estimated two 

years to complete. 

 

The Los Robles temporary building has to be removed as part of the Lab/College 

Services building.  Los Robles occupies the location of the new building and houses 

the Culinary Arts program.  In order to continue teaching Culinary Arts, it was 

decided to remodel the cafeteria so that it could be used to teach Culinary Arts classes 

too.  The remodel was completed in August 2012. 
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Summary of Measure G Projects 
 

 
Bond Issuance 

 

To date, the College has sold $84 million of the $98 million in bonds authorized by 

Measure G. The most recent issuance of bonds took place on April 21, 2011 when $5 

million in bonds were sold to complete the Garfield project and for planning and 

 

PROJECT                 Allocation 
             

Expenditures         

 

As of 
June 
2012 As of June 2012     Total Available 

Projected  
 CCom  Completion 

     

Lab/College Services  17,220,427  871,905 
 
             16,348,522 Summer 2015 

 
Server Room Upgrade 1,000,000 225,024                   774,976 December 2012 

 
Cafeteria Remodel 463,500 139,785                   323,715 Summer 2012 

Infrastructure  
          

2,010,922         1,991,399                      19,523  
 

Summer 2012 

Planning 
            

834,759               834,759         -  Completed 

Technology 
            

8,243,547           8,223,994           19,553 Completed 

 
Garfield Campus  

          
22,801,211         22,854,449          (53,238) Completed 

 
Facility Renovation  

          
2,480,697         2,480,697        - Completed 

Allied Health 
            

10,299,702            10,294,917            4,785  Completed 

 
COPS Payment 

          
306,453   306,453                           -  Completed 

Temp O & M Bldg 
              

229,524                 229,524            -                  Completed 

Network/Telephone 
            

1,978,103            1,978,103                            - Completed 

Science Center 
                

6,989,932               6,989,932                            -  Completed 

Parking Structure 
                

26,183,327               26,178,157              5,170  Completed 

A/C – Vaquero Gym 
                

994,480               994,480              -  Completed 

Athletic Facilities 
                

4,417,324               4,417,324              - Completed 

Cost of Issuance 
            

22,893            83,547              (60,654) Completed 

Total * 
        

106,476,801      89,094,449                17,382,352   

     

*  The total of 106,475,901 reflects interest earned on investments and the benefit of a refinancing of bonds originally sold in 2002. 

.     
 

      Current 
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design costs for the Lab/College Services building. The remaining $14 million in 

bonds are scheduled to be issued in January 2013 to fund the Lab/College Services 

project.  

 

Annual Financial and Performance Audit 

 

At the March 5, 2012 meeting, the committee members were given a copy of the FY 

2010-11 Financial and Performance Audit.  The audit was performed by Vavrinek, 

Trine, Day & Company.  On the financial audit, the College received an 

“Unqualified” opinion on its financial statements.  On the performance audit, no 

exceptions were found in the disbursement of funds, compliance with Measure G 

Bond Initiative ballot language and the classification of expenditures. 

 

During 2011-12, the College was in compliance with the requirements of Article 

XIIIA, Section 1(b)(3) of the California Constitution.  Specifically, the College 

expended bond proceeds on projects approved on the ballot and there were no 

expenditures for the College’s operations.  In addition, an independent financial audit 

and performance audit were conducted on the 2010-11 fiscal year. 

 

The committee continues to support and monitor the actions taken on behalf of the 

Measure G Bond program by the College administration 

 

I would like to acknowledge and thank the current seven individuals who served on 

the Measure G Bond Oversight Committee during 2011-12.  

 

Mr. Kirk Bell   Mr. Todd Hunt  

Mr. Michael Davitt  Mr. Macalasadair MacDonald 

Ms. Toni Das Gupta   Ms. Apala Parikh   

Mr. Robert Gabon    

 

 

Rick L. Barnes, Chair 

Measure G Bond Oversight Committee 


