Timeline for Revising Educational Master Plan (aka Institutional Master Plan or Strategic Master Plan)

Group	Meeting	Topic	Activity
Governing	October 2016	Overview	Board presentation on plan for updating
Board			master plan, including Board discussion of
			key policy questions and issues to address
Team B	Fall 2016	Operating	Team B drafts Operating Principles to include
	(October)	Principles	in new EMP
		Values	Team B drafts proposed list of values for
			Team A to discuss
Team A	Fall 2016 (November)	Mission	Team A discusses mission statement
		Vision	Team A discusses vision statement
		Values	Team A discusses values statement
Governing	December	Mission,	Board discusses and considers approval of
Board	Special	Vision, and	mission, vision, and values
	Meeting	Values	
Team B	Winter 2017	External Scan,	Make Team A assignments for external scan,
		Internal	internal assessment
		Assessment	
Team A	Spring 2017	External Scan	Subgroups of Team A work on reviewing
	(February)		external scan data to identify Opportunities
			and Threats, reporting out at end of meeting
Team A	Spring 2017 (April)	Internal	Subgroups of Team A work on reviewing
		Assessment	internal assessment data to identify
			Strengths and Weaknesses, reporting out at
			end of meeting
		SWOT	Team A discusses Strengths, Weaknesses,
			Opportunities, and Threats and discusses
			preliminary EMP goals
Governing	April or May	External Scan,	Board discusses planning work and possible
Board	Meeting	Internal	goals and objectives
		Assessment,	
		SWOT	
Team B	Spring 2017	Goals	Team B drafts proposed EMP goals
	(May)		
Team A	Fall 2017	Goals	Team A discusses and approves goals
	(October)		
Team A	Fall 2017 (November)	Strategies	Team A discusses and approves strategies
			under the goals
		Performance	Team A discusses and approves performance
		Indicators	indicators
		Objectives	Team A discusses and approves objectives
			(targets for performance indicators)
Governing	Spring 2018	EMP	Approval of Master Plan (Two Readings)
Board			