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For nearly 100 years, Glendale Community College has proudly served as one of the region’s top community 
colleges, supporting students on their academic and professional journeys. We are particularly proud of 
our high transfer rates to the University of California and California State University systems. In an era when 
higher education continues to be the best path to socioeconomic mobility, Glendale Community College 
remains a vital and affordable resource for our community.

Our college is a lifeline for many local students, providing an affordable pathway to college credits, 
certifications, and the critical job skills needed for today’s workforce. We are proud to be the gateway to 
opportunity for so many, including the essential workers—nurses, firefighters, law enforcement officers—who 
are the backbone of our community. Through the decades, we have witnessed great change. We have grown 
from a single-building institution to a sprawling, multi-campus college. Our curriculum and offerings have 
expanded and evolved, allowing students to grow and learn with the times, offering classrooms that have 
developed in both technique and technology. Through all this growth and innovation, one constant has been 
our ability to support students in achieving their goals at GCC—today and tomorrow.

In reflection on the past, it is clear that educational institutions must evolve to meet future challenges. The 
next generation of students will step into an economy where most jobs have not yet been created. This 
demands educational institutions to embrace change, effectively innovate, and adapt to future needs. The 
success of colleges will be judged by their ability to evolve to meet the needs of our modern students and 
future communities, and GCC is primed to embrace this challenge.

As Glendale Community College approaches its l00th anniversary, we are preparing for the future with 
a strategic campus plan that will guide this educational asset into GCC’s second century of service. Our 
college comes with an incredible legacy of service, and with it, the responsibility to uphold the standards set 
through nearly a century as an institution. However, many of our facilities, including classrooms, labs, and 
training centers, were built over 60 years ago. These buildings, while having served us well, are now in need 
of significant repairs and upgrades. Electrical systems, plumbing, gas lines, and security infrastructure all 
require modernization to meet current standards. Moreover, ensuring the campus is earthquake- and fire-safe 
is paramount for the well- being of our students, faculty, and staff. Our ability to evolve and respond to the 
future is inextricably linked to modern facilities, built with future adaptation in mind.

The 2025-2035 Facilities Strategic Plan will ensure that Glendale Community College continues to serve our 
community effectively and meets the challenges of the future. Together, we can ensure that GCC remains 
a place where students can pursue their educational and career goals in a safe, modern, and inclusive 
environment as we look forward to our next century of service.

Letter from President

Dr. Ryan Cornner
Superintendent/President
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Mission
We empower students to transform 
their lives by achieving their economic, 
educational, career, and life goals through 
our instructional programs, student 
services, and community partnerships. 

Values
• Student - Centered Climate
• Diversity, Equity, Inclusion, and Accessibility
• Open Access
• Shared Governance & Decision Making
• Educational Excellence 
• Sustainability and Stewardship 
• Community Building, Engagement, and 

Partnerships

Vision
We are committed to building community 
and a sense of belonging for all. Through 
innovative and meaningful learning 
experiences, students enrich their lives, 
imagine their futures, achieve upward social 
and economic mobility, and contribute to a 
more inclusive, informed, and just society. 
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Process + Participation
#1
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Overview
In 2015, a comprehensive Facilities Strategic Plan (FMP) 
was completed. This FMP translated educational planning 
objectives into recommendations for the development 
of the college’s sites and facilities. This document was 
followed by an updated FMP in 2019 which served to “inform 
GCCD’s community stakeholders of progress made toward 
implementing the 2015 Glendale CCD Facilities Master Plan 
and its long-range plan for developing facilities needed to 
serve GCCD’s students and community.”  

This 2025 Facilities Strategic Plan (FSP) seeks to examine 
previous plan findings in juxtaposition with current post-
pandemic trends such as enrollment, remote learning, 
and the college’s most current educational plan and its 
revised vision and mission. Our objective is to articulate 
the purpose, process and participants of the FSP, review 
planning data that supports our findings, in addition to 
an analysis and assessment of existing conditions.  The 
development of the 2025 FSP was developed through a 
high participatory process involving the College’s many 
constituencies. Throughout the design process, a series of 
meetings, campus forums and workshops were conducted 
to involve the many distinct and diverse voices of the 
Gelndale Community College. The FSP will vet essential 
planning issues and prioritize and pair them with the team’s 
recommendations.
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Institutional Goals
Glendale Community College’s Institutional Strategic Plan 
embodies innovative initiatives that support the College’s 
mission statement. The Institutional Goals outlined in the plan 
provide a foundation for the Facilities Strategic Plan (FSP) 
to develop strategies that offer adequate and appropriate 
spaces for the current and future curriculum, instructional 
delivery modes, learning environment, and necessary 
support structures.

Strategic planning involves both a long-term vision and the 
addressing of short-term goals. In addition to the Institutional 
Goals, forecasting the future program of instruction is 
achieved through the analysis of Weekly Student Contact 
Hours (WSCH) in the Planning Data section. While it is 
challenging to predict curricular content precisely up to 
the year 2035, certain assumptions can be made to guide 
the long-range forecasting process. It is assumed that 
the educational mission will remain consistent with past 
practices.
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Campus Engagement
Maximizing campus engagement was identified as a crucial element 
for the 2025 Facilities Strategic Plan. To achieve this goal, Glendale 
Community College leadership collaborated with the Planning Team at the 
outset to identify various stakeholders, establish the FSP Subcommittee 
Task Force, and design a series of engagement activities.

These activities encompassed meetings, presentations, workshops, and 
discussions. They were integrated into the planning process to ensure the 
inclusion of diverse voices from Glendale Community College, broaden the 
plan's perspective, and enhance acceptance of the recommendations.

A summary of this extensive campus participation is provided on the 
following pages.

Campus Forum
At the beginning of the planning process, Glendale Community College 
was invited to participate in an all-day Campus Forum at Verdugo & 
Garfield campuses on March 14, 2024. Students, faculty, staff, and 
administrators engaged with the planning team through interactive boards 
and conversations. Information gathered during these sessions was 
analyzed and used to inform the facilities planning process.

The findings from these sessions are summarized on the following pages.
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Participants were asked to share their ideas on how to make Glendale  
Community College a better place. Over 200 responses were collected, 
analyzed and sorted to identify common themes. Common themes 
emerged were: 

Suggestions for Improvements and Enhancements
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• The highly active Sierra Vista Learning commons was favored 
by many.

• The age and condition of buildings appear to be a direct factor
- newer buildings are favored, and older buildings are not.

• The parking garage and portable buildings were identified as
‘least favorite’ and most likely represent concerns about access
and location.

Verdugo Campus Garfield Campus
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Campus impressions

Garfield

Least Favorite

• Mariposa is the preferred building to study/focus
• Parking and lack of outdoor space was identified as ‘least

favorite’
• Campus Community is also concerned about the unkept

green space along Acacia Avenue

Participants were asked to identify their ‘favorite’ and ‘least favorite’ areas of campus. The results are summarized below. While some places 

are identified as both ‘favorite’ and ‘least favorite’, the following themes emerged.
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#1  Sierra Vista – Learning Commons
#2 Library 
#3 Central Quad Area north of Administration Building

Verdugo Campus Garfield Campus

#1 Mariposa Building - Classrooms
#2 Limited Outdoor Space
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Campus retreats

Participants were asked to highlight the places they use most frequently to socialize or focus.
The responses illustrated in the graphics highlight that many spaces on campus are popular for both focusing and socializing.
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Common Themes
Verdugo Campus

PSTUDENT + COMMUNITY LIFE  

• Increase Community Engagement 
• Student Club and Improved Social Spaces  
• Campus Signage and Wayfinding 

STUDENT SUPPORT 

• Modern Technology + Equipment 
• Comfortable Outdoor and Indoor Classroom Furniture  
• In-person Classes  
• Counseling and DSPS support 

FOOD + COLLABORATION 

• More Food Options On Campus  
• Meeting Spaces for Tutoring and Staff 

CIRCULATION + PARKING  

• Improve Access to The Garage 
• Improve Safety/Security  

FACILITIES  

• Renovation of Outdated Buildings and Existing Restrooms  
• Better Access to Student Services  
• Remove SF Complex  
• Additional Gathering Spaces   

 OPEN SPACE  

• Usable Outdoor Spaces

PSTUDENT + COMMUNITY LIFE  

• Additional Outdoor Gathering Spaces

STUDENT SUPPORT 

• Modern Technology + Equipment 
• Classroom Furniture  
• Need Health Center 

CIRCULATION + PARKING  

• More Parking 

FACILITIES  

• Renovation of Tropico Building

Garfield Campus
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Campus community believes there is sufficient parking on campus. 
Vehicular entries to campus parking are clear.

Personal 
Vehicles

Public 
Transportation

Bicycle, Walking 
& Other

90%

9%

1%

Parking on Campus

How to get to Campus

Parking on Verdugo Campus?

0.00% 10.00% 20.00% 30.00% 40.00% 50.00% 60.00% 70.00%

Not Applicable (Remote Learning)

Sufficient Electric Vehicle (EV) Parking Available

Parking Areas on Campus Are Safe and Well-lit

Clear Directions to Parking

There is Sufficient Parking on Campus

Answered: 92     Skipped 29
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Student, faculty and staff generally agrees on the top attributes and 
improvements that contribute to a positive campus experience.

Attributes and Improvements

Provides quality instruction and inclusive environment

Sierra Vista Learning Commons is the favorite place on 
campus for study/focus and socializing

Campus is a food desert, more food options will improve 
campus culture

More in-person Classes and one-on-one time with Instructors

Enhanced focus on Student Life and support spaces

Enhanced campus wayfinding and signage

#1
#2
#3
#4
#5
#6
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Superintendent/President
Interim Executive Vice President, Administrative Services
Dean of Instructional Service
Program Manager III, Night/Weekend Garfield Site Manager
Director, Professional Development Center
Senate President | Political Science Chair | Professor of Political Science
Interim Project Manager
Associate Dean, Athletics
Program Manager of Accreditation & Institutional Effectiveness
IT Support Specialist
Director of Communications and Community Relations
Dean of Students Services
Dean, Research, Planning and Grants
Associate Dean, Health Sciences Division
Dean, Workforce Development
Chief of Police / Adjunct - Instructor of Administration of Justice
Performing Arts Production Manager / Adjunct - Instructor of Theater Arts
Lead Warehouse Worker
Director, Network System and Operations
Instructor of Mathematics
Professor of Psychology and Social Sciences
Police Sergeant
Administrative Assistant
Executive Director, College Foundation
Interim Director of Facilities
Guild President | Sociology Department Chair | Professor of Sociology
Interim Assistant Director Facilities, Bond & Construction
Instruction Librarian
Assistant District Accountant
Administrative Assistant

Dr. Ryan Cornner
Amir Nour
Agnes J. Eguaras
Ali Kobaissi
Ani Keshishian
Cameron Hastings
Clifford Gimbert
Chris Cicuto
Daphne Dionisio
Donnie Hodges
Drew Sugars
Drew Yamanishi
Ed Karpp
Emelyn Judge
Freddy Saucedo
Gary Montecuollo
Guido Girardi
Jose Hernandez
Lauren Lampietti
Michael Davis
Mike Dulay
Narbeh Nazari
Nonah Maffit
Paola Santana
Patrick Shahnazarian
Richard Kamei
Silva Sorkazian
Susie Chin
Terry Flexser
Virna Silva

College Leadership and Planning Committee
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Planning Data
#2
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The Planning Data section outlines the methodology used to 
determine the required amount and type of space to support 
instructional programs and student support services for the 
2025 Facilities Strategic Plan. This section is divided into the 
following sub-sections:

• FACILITIES PLANNING FORECASTS
• CALCULATING SPACE NEEDS
• SPACE INVENTORY ANALYSIS
• FACILITIES STRATEGIC PLAN SPACE PROGRAMS

- Verdugo Campus
- Garfield Campus

Overview
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Prescribed Space Standards

Category Formula Rates

Classrooms ASF / Student Station 15

Station Utilization Rate 66%

Average hours room / week 53

Labs ASF / Student Station*

Station Utilization Rate 85%

Average hours room / week 27.5

Offices / Conference ASF per FTEF 140

Library / LRC Base ASF Allowance 3,795

ASF / 1st 3,000 DGE 3.83

ASF / 3,001 - 9,000 DGE 3.39

ASF / > 9,000 DGE 2.94

Instructional Media Base ASF Allowance 3,500

ASF / 1st 3,000 DGE 1.50

ASF / 3,001 - 9,000 DGE 0.75

ASF / > 9,000 DGE 0.25

* Varies per discipline

Source: Board of Governor's of the California Community College, Policy on 

Utilization and Space Standards, September 2010.

Space Utilization
To determine a college's space capacity requirements, 
enrollment and program forecasts are applied to specific 
standards for each type of space. Title 5 of the California 
Code of Regulations sets the standards for the utilization 
and planning of educational spaces on public community 
college campuses. When these standards are applied to 
the total number of students or Weekly Student Contact 
Hours (WSCH), they yield total capacity requirements in 
Assignable Square Feet (ASF), which is the space available 
for assignment to occupants.

ASF refers to the total square footage of a building that can 
be assigned to an occupant. The Gross Square Footage 
(GSF) of a building includes all areas within the exterior walls, 
such as circulation spaces, stairs, elevators, restrooms, and 
building systems.

The Title 5 space standards, which are used to determine 
future capacity requirements, are listed in the table to the 
right. Each component of these standards is applied with 
an appropriate form of enrollment to produce a total ASF 
capacity requirement for each category of space. The sum of 
these categories represents the total building requirements 
for the college.
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District Context 
& Campus Location

#3
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Verdugo Campus

Montrose Campus

Garfield Campus

2

2

134

134

GLENDALE DISTRICT BOUNDARY

VERDUGO 
CAMPUS

GARFIELD 
CAMPUS

MONTROSE 
CAMPUS

District Context & Campus Locations
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Verdugo Campus
Existing Condition Analysis

#3.1
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Campus Development History
The Verdugo Campus opened in 1937. It was anchored by the 
Administration Building, partial construction of the Verdugo and 
Sierra Nevada gymnasiums the Student Center and the Camino Real 
classroom building. The campus development was oriented along the 
frontage at N. Verdugo Rd. Over the decades, it expanded eastward 
where the hillside was filled and terraced to create building pads. The 
Administration, Auditorium and Camino Real buildings determined 
the architectural style and language of the campus and established a 
precedent for future buildings. 

1957

 AA AVIATION / ART Bldg.
 AD JOHN A. DAVITT
   ADMINISTRATION Bldg.
 AS ARROYO SECO Bldg.
 AT ADVANCED TECHNOLOGY CENTER
 AU AUDITORIUM Bldg.
 BK BOOKSTORE
 CDC CHILD DEVELOPMENT CENTER
 CR CAMINO REAL Bldg.
 CS CIMMARUSTI SCIENCE CENTER
 D DUPLICATING
 EA EOPS ANNEX
 G ART GALLERY
 HS BHUPESH PARIKH HEALTH SCIENCES 
   & TECHNOLOGY Bldg.
 LB LIBRARY Bldg.
 LR LOS ROBLES Culinary Arts
 LS LIFE SKILLS Bldg.
 OM OPERATIONS & MAINTENANCE
 SB SANTA BARBARA Bldg.
 SC J.W. SMITH STUDENT CENTER
 SF SAN FERNANDO Complex 
 SG SAN GABRIEL Bldg.
 SM SIERRA MADRE Bldg.
 SN SIERRA NEVADA GYM
 SR SAN RAFAEL Bldg.
 VG VERDUGO GYM
 VGT VERDUGO GYM Trailers
  

Academic Counseling SR, second fl oor
Admissions & Records AD 143
ASGCC Business Offi ce SC, fi rst fl oor
Assessment Center SF 112
Baja Field Studies Program AA 1-B
Bookstore SC, fi rst fl oor
Career Center/Adult Re-Entry Services SR, second fl oor
Center for Students with Disabilities SR, second fl oor
English Lab AD 238
EOPS EOPS Annex
ESL Lab SG 135
Fees, Tuition & Refunds AD 127
Financial Aid SF 110
Food Services

Cafeteria SM, 1st & 2nd fl oor
Cafe Vaquero SR Plaza
Milky Way Cafe SG Plaza

Health Center SR, fi rst fl oor
Instructional Services AD 145
International Student Services SR, second fl oor
Learning Center AD 232
Lost & Found SM 153
Outreach SM 266
P.A.C.E. AD 145
Police Department SM 153
Scholars Offi ce (Lounge) SM 256, CR 141
Scholarship Offi ce SC, second fl oor
Service Learning Center SM, second fl oor
Student Activities SC, second fl oor
Student Employment Services SR, second fl oor
Study Abroad AD 145
Job Placement Center SR, second fl oor
Transfer Center SR, second fl oor
Tutoring Center AD 232
Veterans Offi ce AD 143
The Writing Center AD 232

SERVICE    BUILDINGPARKINGBUILDINGS
PARKING Student Permit/Staff Permit
   STRUCTURE
LOT A Staff Permit
LOT B Student Permit
LOT C/32 Staff Permit/Student Metered 
LOT D Staff Permit
LOT E Staff Permit
LOT F Staff Permit
LOT G Staff Permit
LOT H Staff/Disabled Student Permit
LOT I Staff Permit
CIRCLE DRIVE Staff Permit
Civic Auditorium Parking Structure and 
    LOT 31— Semester Permits Only
LOTS 30, C/32, 33 & 34 — Metered Lots

Maps 263

2 0 1 0 – 2 0 1 1  C A T A L O G  •  G L E N D A L E  C O M M U N I T Y  C O L L E G E

2000

1990

2010
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Regionally, The Verdugo Campus is located in the City of Glendale, 
within the County of Los Angeles. It is situated at the San Rafael 
Hillside and Arroyo in the Verdugo Canyon. The site is bound by a 
residential community edge on the north, State Route 2 (Glendale 
Freeway) on the east, E. Mountain St on the south, and N. Verdugo 
Rd on the west. Locally, the surrounding neighborhood has 
low-density residential development, small businesses, schools, 
the Glendale Civic Auditorium, and churches. Restaurants and 
commercial development are nearby bounded by N. Verdugo St. 
and Canada Boulevard. They are patronized by GCC staff and 
students. This retail center and remote parking lots are linked to 
the campus via a pedestrian bridge.

Campus Context

Existing Campus
The Verdugo Campus, is a vibrant hub of education and 
community engagement. This comprehensive community college 
offers a wide range of programs, including associate degrees, 
vocational training, and transfer courses to four-year universities. 
The campus features state-of-the-art facilities such as the 
Advanced Technology Center, the Sierra Vista, Buena Vista, and 
Tongva Buildings, and a modern planetarium, providing students 
with cutting-edge resources for learning and development. The 
Library Building and the J.W. Smith Student Center serve as central 
spots for academic and social activities. With its commitment 
to innovation and excellence, GCC Verdugo Campus fosters a 
dynamic learning environment that supports the diverse needs 
of its student population, preparing them for both academic and 
professional success.
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Facilities Condition Site Plan - Verdugo
Facilities Condition Index

The Verdugo Campus is a mixture of 
building age and condition; they were 
constructed in phases from the inception 
of the campus in 1937 to present day. The 
condition of the Verdugo Campus buildings 
widely varies. The site and a building-by-
building survey was conducted in 2023 
by 19six Architects and its consultants, 
the results of each are summarized in this 
FSP.  Generally, the older the structure, the 
higher the cost to renovate, so in some 
cases, replacement should be considered. 
Relative conditions of each are identified in 
the Facilities Condition Site Plan.
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FACILITY ASSESSMENT

Rating Key
No repair necessary
Cosmetic repair necessary
Preventative maintenance necessary
Repair necessary 
Repair necessary for use past 2 years
Major repair needed for continued use
Consider Replacement

FACILITY ASSESSMENT

Rating Key
No repair necessary
Cosmetic repair necessary
Preventative maintenance necessary
Repair necessary 
Repair necessary for use past 2 years
Major repair needed for continued use
Consider Replacement

FACILITY ASSESSMENT

Rating Key
No repair necessary
Cosmetic repair necessary
Preventative maintenance necessary
Repair necessary 
Repair necessary for use past 2 years
Major repair needed for immediate continued use
Consider Replacement
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Recently renovated

Please see each building's detailed facility assessment for the criteria factored into the Priority Factor valuation  The 
Priority Factor is the summation of exterior, interior and life safety / accessibility building assessment values factored by 

the age of the building.

REMARKS

Please see each building's detailed facility assessment for the criteria factored into the Priority Factor valuation  The 
Priority Factor is the summation of exterior, interior and life safety / accessibility building assessment values factored by 

the age of the building.
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Infrastructure Condition
Existing site utilities include domestic water, reclaimed 
irrigation water, fire protection water, storm and sanitary 
sewer, natural gas, electrical and communications. The 
infrastructure is in varying degrees of age and dilapidation. 
Over the years, these systems have been removed, repaired, 
altered and extended. Notably, all underground water 
lines will need replacement due to deterioration; some are 
constructed with asbestos containing materials. There is a 
smaller water system on the southeast side of the campus 
serviced from infrastructure on East Mountain Street. 
Fire water is comprised of a looped system with multiple 
connections to public infrastructure. One at East Mountain 
Street and two connection points at North Verdugo Rd 
infrastructure. The campus is served by reclaimed water for 
landscape areas with three service points. Segments of gas 
lines have been replaced but there remain problems with 
concrete encasement and overpour requiring additional 
effort to accomplish replacement. Natural gas is being 
phased out by the State and this campus will eventually be 
fully electrified. There are two central plants on the campus 
for chilled water for air conditioning systems. The college 
plans to improve this system incorporating thermal energy 
storage tanks and by looping the two central plants together.  



Glendale Community College Facilities Strategic Plan - Draft  |   27

Vehicular Circulation + Parking
The Vehicular Circulation and Parking plan of the campus 
illustrates vehicular circulation patterns, campus entry 
points, fire department access, service vehicle, passenger 
loading, public transit and parking lots. Most drivers enter the 
campus via the Glendale Freeway and exit at East Mountain 
Avenue or via North Verdugo Rd and Cananda Blvd. Public 
transit serves the campus at stops along North Verdugo Rd. 
The current parking capacity is 2364 on campus and 848 
metered stalls on city-owned lots, totalling 3212 stalls. 

The right turn access from East Mountain Ave to College 
Driveway, is poorly designed, the parking areas are not 
clearly visible, and entry signage is confusing. The right turn 
pocket is not obvious as drivers must enter it well before 
approaching the intersection and is often missed by drivers 
not familiar with it. The main parking lots are situated on the 
upper level of the site and a significant distance from mid 
campus with an imposing vertical drop in elevation. The 
primary vertical circulation from the upper campus parking 
area to the mid-level campus is achieved by a single elevator, 
which is overwhelmed during peak hours.

The main multi-level parking structure, where the majority of 
students park, is in this southeastern quadrant. The parking 
structure is poorly lit and there are occasional speeding 
drivers which cause car/pedestrian conflicts. Secondary 
entrances to low capacity lots are from Chapparo Drive and 
Campus Way which traverses the entire campus and serves 
as a fire access road also. 

At present, parking capacity is sufficient with the current enrollment, 
however one must navigate circuitous routes to find open stalls. 
Stalls with ADA accessibility are scattered throughout the campus 
and problematic in terms of ADA path of travel due to the terracing 
of the campus. Passenger drop-off and loading occurs at the North 
Verdugo Rd frontage; the distance of its linear pathway is insufficient 
as increasing numbers of students are driving to this campus. Current 
average parking utilization is 37%, the maximum utilization is 56% 
at 10:00 a.m. These figures are significant decrease from historic 
utilization due to the expansion of on-line and hybrid classes.

To avoid the need for remote swing space, we recommend building 
a new sound stage facility in Lot B, which may temporarily serve as 
swing space. It is also within close proximity to the existing bridge at 
Lot C parking structure and elevator tower for access to the campus at 
large.   



28   |   19six Architects

CIVIC AUDITORIUM 
PARKING STR UCTURELOT 32

CIVIC AUDITORIUM 
PARKING LOT 31

GLENDALE CIVIC 
AUDITORIUM

VERDUGO ROAD

M
O

UN
TAIN

 STREET

GLENDALE FWY / SR- 2

NORTH 
PARKING 

STRUCTURE

VG

SV

ST

IBCC

ATC

SM

CDC
LS

HS

AA

SG

CR CS

SR

AU
AD

CP1

CP2 LB

G

SC
BK

SOUTH 
PARKING 

STRUCTURE
& TENNIS 
COURTS

 SCI

SARTORIS F IELD

BLEACHERS

SAN
RAFAEL
PLAZA

FITNESS
PATIO

AMPHITHEATERPLAZA
VAQUERO 

SCOREBOARD

PRESS BOX

EL CAMINO REAL

M&O 
DOCK

CA
M

PU
S W

AY / FIRE ACCE SS ROAD

HS WAY

     
     

     
                              COLLEGE CIRCLE DR

ELEV

VA
Q

UE
R O

 W
AY

CHAPARRO DRIVE

ACADEMIC

COURTYARD

PERFORMANCE
PLAZA

DINING
GROVE

COLLEGE DRIVE

LOT D

LOT B

LOT A

LOT A DRIVE

CHAPARRO WALK

THE GREEN

LOT E

LOT I

0 FT                                  280FT                                 560FT              

G
A

TE

G
A

TE

G
A

TE

SARTORIS  F IELD

BLEACHERS

SAN RAFAEL PLAZA

FITNESS
PATIOVAQUERO

PLAZAPLAZA
VAQUERO 

SCOREBOARD

PRESS BOX

EL CAMINO REAL

M&O 
DOCK

HS WAY

     
     

     
                              COLLEGE CIRCLE DR

ELEV

VA
Q

UE
R O

 W
AY

CHAPARRO DRIVE

ACADEMIC

COURTYARD

PERFORMANCE
PLAZA

DINING
GROVE

COLLEGE DRIVE

LOT D

LOT C
LOT B

LOT A

LOT A DRIVE

CHAPARRO WALK

THE GREEN

LOT E

LOT I
LOT F

CA
M

PU
S W

AY / FIRE ACCE SS ROAD

AVIATION /  ART
DAVITT ADMINISTRATION 
ADVANCED TECHNOLOGY CENTER
AUDITORIUM 
BOOKSTORE
CHILD DEVELOPMENT CENTER
CAMINO REAL 
CENTRAL PLANT 1
CENTRAL PLANT 2
CIMMARUSTI  SCIENCE CENTER
DUPLICATING
ART GALLERY
PARIKH HEALTH SCIENCES & TECHNOLOGY
INSTRUCTION BUILDING & CONFERNCE 
CENTER 
L IBRARY 
L IFE  SKILLS 
MAINTENANCE & OPERATIONS
J.W. SMITH STUDENT CENTER
SCIENCE BUILDING
SAN GABRIEL
SAN GABRIEL EAST
SIERRA MADRE 
SAN RAFAEL
SIERRA VISTA 
DISTRICT STORAGE FACILITY
VERDUGO GYM

AA
AD
ATC
AU
BK
CDC
CR
CP1
CP2
CS
D
G
HS
IBCC

LB
LS
M&O
SC
SCI
SG
SGE
SM
SR
SV
ST
VG

BUILDING KEY

0 FT                                  280FT                                 560FT              

GATE

B ICYCLE PARKING

CROSSWALKS

BUS STOPS

TRAFFIC S IGNALS

STOP SIGNS

CAMPUS ENTRY

GATED ENTRY

POOR VISIBIL ITY TO STREET

PASSENGER LOADING ZONE

PARKING AREA

PRIMARY VEHICULAR ROUTE

SECONDARY VEHICULAR ROUTE

SERVICE VEHICULAR ROUTE

EMERGENCY VEHICULAR ROUTE

PROPERTY LINE

RECOMMENDED VEHICULAR CIRCULATION
FACILIT IES

UNDER CONSTRUCTION

1.23
GLENDALE COMMUNITY COLLEGE DISTRICT 2015 FACILITIES MASTER PLAN — 2019 UPDATE / HMC ARCHITECTS

VERDUGO CAMPUS
BOARD APPROVED JULY 16, 2019

PARKING

VEHICULAR CIRCULATION

SECONDARY CIRCULATION 

ENTRANCE

EXISTING BUILDINGS

PICK UP/ DROP OFF

TRAFFIC LIGHT 

LS
CDC

GLENDALE CIVIC 
AUDITORIUM

SV

TG

HS

AT

SG

BV
CR

LB

AD

SR

SN

SFSM

VQ

AU SARTORIS FIELD

BLEACHERS

GCC PARKING 

STRUCTURE

LOT C

CS

M
&

O

CP
BK

PRESS BOX

LOCKER RM 

PCHS

SDA

SCOREBOARD

SC

GLENDALE FWY

E M
O

UN
TAIN

 ST

N VERDUGO RD

CAMPUS WAY

Vehicular Circulation + Parking - VerdugoVehicular Circulation + Parking - Verdugo



Glendale Community College Facilities Strategic Plan - Draft  |   29

Pedestrian Circulation / Open Space
Pedestrian pathways through the Verdugo Campus are 
known for their spectacular vistas and landscapes. The 
campus has several routes that connect the upper, middle, 
and lower levels. However, the lack of a main corridor to 
connect spaces contributes to the challenges experienced 
in wayfinding, especially for newcomers. The sloping 
topography complicates the circulation of the campus. 
There are vantage points and visible landmarks to orient 
the pedestrian to where they are. This is illustrated in the 
following campus circulation plan. The terrain, in some 
locations, limits the feasibility of ramps alongside the existing 
stairs, which causes some routes to be redirected through 
buildings for the use of elevators. GCC strives to be inclusive 
for all abilities and is engaged in finding solutions to make 
accessible paths of travel less winding.

Many of the visually inviting open spaces are underutilized 
as many students tend to cluster in locations where tables 
and shade are available. Much of Plaza Vaquero’s landscape 
is consumed by a series of ramps and stairs without many 
levels having shaded places to linger. Additionally, the 
landscaped open space does not accommodate gathering 
spaces suitable for events as there is no stage-like focal 
point.
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Campus Identity
The existing campus presents several challenges related to 
signage and wayfinding. Campus gateway and wayfinding 
signage are currently inadequate, making navigation difficult. 

• Access to the campus parking lot from East Mountain 
Street is not clearly visible, complicating entry. 

• The terrain and lack of visual connection between the 
upper and lower levels of the campus contribute to 
further wayfinding and circulation issues. 

• Additionally, many campus buildings have multiple front 
doors, leading to confusion due to unclear signage and 
building identification. 

• There is also a lack of clarity regarding accessible routes.

• Access to admissions and records is not clearly identified 
for first time users.



32   |   19six Architects

CIVIC AUDITORIUM 
PARKING STR UCTURELOT 32

CIVIC AUDITORIUM 
PARKING LOT 31

GLENDALE CIVIC 
AUDITORIUM

VERDUGO ROAD

M
O

UN
TAIN

 STREET

GLENDALE FWY / SR- 2

NORTH 
PARKING 

STRUCTURE

VG

SV

ST

IBCC

ATC

SM

CDC
LS

HS

AA

SG

CR CS

SR

AU
AD

CP1

CP2 LB

G

SC
BK

SOUTH 
PARKING 

STRUCTURE
& TENNIS 
COURTS

 SCI

SARTORIS F IELD

BLEACHERS

SAN
RAFAEL
PLAZA

FITNESS
PATIO

AMPHITHEATERPLAZA
VAQUERO 

SCOREBOARD

PRESS BOX

EL CAMINO REAL

M&O 
DOCK

CA
M

PU
S W

AY / FIRE ACCE SS ROAD

HS WAY

     
     

     
                              COLLEGE CIRCLE DR

ELEV

VA
Q

UE
R O

 W
AY

CHAPARRO DRIVE

ACADEMIC

COURTYARD

PERFORMANCE
PLAZA

DINING
GROVE

COLLEGE DRIVE

LOT D

LOT B

LOT A

LOT A DRIVE

CHAPARRO WALK

THE GREEN

LOT E

LOT I

0 FT                                  280FT                                 560FT              

G
A

TE

G
A

TE

G
A

TE

SARTORIS  F IELD

BLEACHERS

SAN RAFAEL PLAZA

FITNESS
PATIOVAQUERO

PLAZAPLAZA
VAQUERO 

SCOREBOARD

PRESS BOX

EL CAMINO REAL

M&O 
DOCK

HS WAY

     
     

     
                              COLLEGE CIRCLE DR

ELEV

VA
Q

UE
R O

 W
AY

CHAPARRO DRIVE

ACADEMIC

COURTYARD

PERFORMANCE
PLAZA

DINING
GROVE

COLLEGE DRIVE

LOT D

LOT C
LOT B

LOT A

LOT A DRIVE

CHAPARRO WALK

THE GREEN

LOT E

LOT I
LOT F

CA
M

PU
S W

AY / FIRE ACCE SS ROAD

AVIATION /  ART
DAVITT ADMINISTRATION 
ADVANCED TECHNOLOGY CENTER
AUDITORIUM 
BOOKSTORE
CHILD DEVELOPMENT CENTER
CAMINO REAL 
CENTRAL PLANT 1
CENTRAL PLANT 2
CIMMARUSTI  SCIENCE CENTER
DUPLICATING
ART GALLERY
PARIKH HEALTH SCIENCES & TECHNOLOGY
INSTRUCTION BUILDING & CONFERNCE 
CENTER 
L IBRARY 
L IFE  SKILLS 
MAINTENANCE & OPERATIONS
J.W. SMITH STUDENT CENTER
SCIENCE BUILDING
SAN GABRIEL
SAN GABRIEL EAST
SIERRA MADRE 
SAN RAFAEL
SIERRA VISTA 
DISTRICT STORAGE FACILITY
VERDUGO GYM

AA
AD
ATC
AU
BK
CDC
CR
CP1
CP2
CS
D
G
HS
IBCC

LB
LS
M&O
SC
SCI
SG
SGE
SM
SR
SV
ST
VG

BUILDING KEY

0 FT                                  280FT                                 560FT              

GATE

B ICYCLE PARKING

CROSSWALKS

BUS STOPS

TRAFFIC S IGNALS

STOP SIGNS

CAMPUS ENTRY

GATED ENTRY

POOR VISIBIL ITY TO STREET

PASSENGER LOADING ZONE

PARKING AREA

PRIMARY VEHICULAR ROUTE

SECONDARY VEHICULAR ROUTE

SERVICE VEHICULAR ROUTE

EMERGENCY VEHICULAR ROUTE

PROPERTY LINE

RECOMMENDED VEHICULAR CIRCULATION
FACILIT IES

UNDER CONSTRUCTION

1.23
GLENDALE COMMUNITY COLLEGE DISTRICT 2015 FACILITIES MASTER PLAN — 2019 UPDATE / HMC ARCHITECTS

VERDUGO CAMPUS
BOARD APPROVED JULY 16, 2019

TEMPORARY FACILITIES

STUDENT SERVICES + ACTIVITIES

ADMINISTRATION

LIBRARY

INSTRUCTIONAL 

CHILD DEVELOPMENT

SERVICE

PHYSICAL EDUCATION

COMMUNITY USE

C

C

C
C

C

C

C

LS
CDC

SV

TG

HS

AT

SG

BV
CR

LB

AD

SR

SN

SFSM

VQ

AU

CP1

GD

SARTORIS FIELD

BLEACHERS

GCC PARKING 

STRUCTURE

LOT C

CS

M
&

O

CP
BK

PRESS BOX

LOCKER RM 

PCHS

CHAPARRO DR

SDA

SC

GLENDALE FWY

E M
O

UN
TAIN

 ST

N VERDUGO RD

CAMPUS WAY

C

SCOREBOARD

GLENDALE CIVIC 
AUDITORIUM

C

Functional Zoning Plan - Verdugo Campus

CIVIC AUDITORIUM 
PARKING STR UCTURELOT 32

CIVIC AUDITORIUM 
PARKING LOT 31

GLENDALE CIVIC 
AUDITORIUM

VERDUGO ROAD
M

O
UN

TAIN
 STREET

GLENDALE FWY / SR- 2

NORTH 
PARKING 

STRUCTURE

VG

SV

ST

IBCC

ATC

SM

CDC
LS

HS

AA

SG

CR CS

SR

AU
AD

CP1

CP2 LB

G

SC
BK

SOUTH 
PARKING 

STRUCTURE
& TENNIS 
COURTS

 SCI

SARTORIS F IELD

BLEACHERS

SAN
RAFAEL
PLAZA

FITNESS
PATIO

AMPHITHEATERPLAZA
VAQUERO 

SCOREBOARD

PRESS BOX

EL CAMINO REAL

M&O 
DOCK

CA
M

PU
S W

AY / FIRE ACCE SS ROAD

HS WAY

     
     

     
                              COLLEGE CIRCLE DR

ELEV

VA
Q

UE
R O

 W
AY

CHAPARRO DRIVE

ACADEMIC

COURTYARD

PERFORMANCE
PLAZA

DINING
GROVE

COLLEGE DRIVE

LOT D

LOT B

LOT A

LOT A DRIVE

CHAPARRO WALK

THE GREEN

LOT E

LOT I

0 FT                                  280FT                                 560FT              

G
A

TE

G
A

TE

G
A

TE

SARTORIS  F IELD

BLEACHERS

SAN RAFAEL PLAZA

FITNESS
PATIOVAQUERO

PLAZAPLAZA
VAQUERO 

SCOREBOARD

PRESS BOX

EL CAMINO REAL

M&O 
DOCK

HS WAY

     
     

     
                              COLLEGE CIRCLE DR

ELEV

VA
Q

UE
R O

 W
AY

CHAPARRO DRIVE

ACADEMIC

COURTYARD

PERFORMANCE
PLAZA

DINING
GROVE

COLLEGE DRIVE

LOT D

LOT C
LOT B

LOT A

LOT A DRIVE

CHAPARRO WALK

THE GREEN

LOT E

LOT I
LOT F

CA
M

PU
S W

AY / FIRE ACCE SS ROAD

AVIATION /  ART
DAVITT ADMINISTRATION 
ADVANCED TECHNOLOGY CENTER
AUDITORIUM 
BOOKSTORE
CHILD DEVELOPMENT CENTER
CAMINO REAL 
CENTRAL PLANT 1
CENTRAL PLANT 2
CIMMARUSTI  SCIENCE CENTER
DUPLICATING
ART GALLERY
PARIKH HEALTH SCIENCES & TECHNOLOGY
INSTRUCTION BUILDING & CONFERNCE 
CENTER 
L IBRARY 
L IFE  SKILLS 
MAINTENANCE & OPERATIONS
J.W. SMITH STUDENT CENTER
SCIENCE BUILDING
SAN GABRIEL
SAN GABRIEL EAST
SIERRA MADRE 
SAN RAFAEL
SIERRA VISTA 
DISTRICT STORAGE FACILITY
VERDUGO GYM

AA
AD
ATC
AU
BK
CDC
CR
CP1
CP2
CS
D
G
HS
IBCC

LB
LS
M&O
SC
SCI
SG
SGE
SM
SR
SV
ST
VG

BUILDING KEY

0 FT                                  280FT                                 560FT              

GATE

B ICYCLE PARKING

CROSSWALKS

BUS STOPS

TRAFFIC S IGNALS

STOP SIGNS

CAMPUS ENTRY

GATED ENTRY

POOR VISIBIL ITY TO STREET

PASSENGER LOADING ZONE

PARKING AREA

PRIMARY VEHICULAR ROUTE

SECONDARY VEHICULAR ROUTE

SERVICE VEHICULAR ROUTE

EMERGENCY VEHICULAR ROUTE

PROPERTY LINE

RECOMMENDED VEHICULAR CIRCULATION
FACILIT IES

UNDER CONSTRUCTION

1.23
GLENDALE COMMUNITY COLLEGE DISTRICT 2015 FACILITIES MASTER PLAN — 2019 UPDATE / HMC ARCHITECTS

VERDUGO CAMPUS
BOARD APPROVED JULY 16, 2019

TEMPORARY FACILITIES

STUDENT SERVICES + ACTIVITIES

ADMINISTRATION

LIBRARY

INSTRUCTIONAL 

CHILD DEVELOPMENT

SERVICE

PHYSICAL EDUCATION

COMMUNITY USE

C

C

C
C

C

C

C

LS
CDC

SV

TG

HS

AT

SG

BV
CR

LB

AD

SR

SN

SFSM

VQ

AU

CP1

GD

SARTORIS FIELD

BLEACHERS

GCC PARKING 

STRUCTURE

LOT C

CS

M
&

O

CP
BK

PRESS BOX

LOCKER RM 

PCHS

CHAPARRO DR

SDA

SC

GLENDALE FWY

E M
O

UN
TAIN

 ST

N VERDUGO RD

CAMPUS WAY

C

SCOREBOARD

GLENDALE CIVIC 
AUDITORIUM

The graphic plan highlights the location 
functions at the building and campus level. 

• Student support services are distributed 
between the Sierra Vista and Sierra Madre 
buildings. 

• Functions located on the lower campus 
feel disconnected from those on the upper 
campus due to a lack of visual connection 
and ease of access. 

• Additionally, the parking zone is 
concentrated on the northern side of 
the campus, which increases the time 
required to access services.
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Strategic Plan Exhibit - Enlargement
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A

C C

B

D E F

A. Natural Grass Amphitheater

B. Accent Paving

C. Outdoor Seating Pavilion with

Shade Structure

D. Outdoor Learning Area

E. Accent Paving with Shade Trees

F. New Stairs with Wider Treads

Strategic Plan Inspirational Photos
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Summary of Findings
The Verdugo Campus presents advantages, opportunities 
and challenges based on the surveys and visual inspection 
of the campus as mentioned in the previous pages. The 
Facilities Strategic Plan needs to address current and future 
needs of the campus by providing effective instructional 
spaces, support services and parking for future generations 
to come. Along with this it needs to focus on enhancing 
campus environment and creating an inclusive, welcoming 
and supportive culture for entire campus community.

Key Campus Planning Challenges:

• Safe Vehicular route to the parking structure from East 
Mountain Street

• Providing clear circulation and wayfinding to student 
support services programs

• Providing safety and security throughout the campus. 
Providing additional elevators from the parking garage to 
the campus 

• Accommodating new building within the existing 
available campus footprint 

• Providing food facilities and social gathering 
opportunities for the campus community

• Providing fluid, interconnected open space that supports 
and enhances campus life

• Avoiding creation of additional swing space and 
relocation of program from swing space to campus 

• Creating a visual and physical connection between lower 
and upper campus 

• Restoring and renovating existing facilities on campus

• Implementing sustainability practices and projects 
throughout the campus
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Verdugo Campus
Recommendations

#3.1
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Overview
The Facilities Strategic Plan (FSP) recommendations for 
the Verdugo Campus provide an overall vision of the 
future campus development, including proposed sites 
for new facilities and site development projects. The 
recommendations in this section reflect the discussions from 
the planning process. Although the drawings in the plans 
appear specific, they are actually conceptual sketches that 
indicate the location and purpose of the improvements. 
The final design of each site and facility project will be 
completed as projects receive funding and undergo detailed 
programming and design.
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Facilities Strategic Plan
The FSP projects identified during the planning process are 
listed on the right in alphabetical order and do not represent 
a priority order. Additionally, GCC will identify a potential 
future opportunity for a new Fire/Public Safety Academy. 
In addition to the buildings that have been identified for 
modernization, many existing buildings on the campus 
require minor repairs. Although the buildings are well 
maintained and many are in good condition, a prudent 
planning process must anticipate the need for repairs and 
upgrades at some point in the course of the planning 
horizon. 

Modernization work is recommended for all facilities for 
which a significant change in use is not planned. Through 
these projects, the College will accomplish the following 
objectives:

• Repairs and upgrades for safety and accessibility.
• Upgrades of technology systems.
• Refreshment of finishes and furniture systems.
• Upgrades for sustainability.

Demolition
San Fernando Complex
Sierra Nevada 
Sierra Madre

New Construction
Instructional Building + Conference Center (IBCC)
Sound stage
Parking structure and tennis courts 
Elevator Tower 
Welcome Center and Student Support Services Building 
Fire Safety / Public Safety Academy

Renovation
Camino Real Building (In design)
Sartoris Field, Bleachers, Field House, Press box 
and Expansion of Parking Lot I
Auditorium Building 
Tongva Building 
Advanced Technology Building
Child Development Center and Life Skills Building
Campus Wide Restroom and furniture upgrades

Site Development
Campus Entrance Upgrades
Campus Wayfinding and Signage
Open Space and Pedestrian Path of Travel Upgrades
E Mountain Street Upgrades 
Pedestrian Bridge Upgrades
New Chiller Plant Loop
Thermal Energy Storage



40   |   19six Architects

Facilities Strategic Plan & Descriptions

This section of the FSP Document includes 
descriptions of the recommended projects. 
They are grouped into three categories:

• New Construction
• Renovation/Replacement
• Site Development

All FSP projects are developed to support 
the Facilities Planning Principles created 
during the planning process. 
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Instructional Building + Conference Center (IBCC)

The new multi-story Instructional Building & Conference Center (IBCC) 
will be a collaborative, cross-disciplinary space featuring classrooms, 
labs, studios for music, dance, film, TV, electronic media, performance 
spaces, and faculty offices. It will also include multimedia-enriched study 
areas and a versatile conference center for various events, along with 
storage for event equipment.

Currently, Glendale Community College’s performing arts programs are in 
outdated, cramped facilities and Swing Space located in Civic Auditorium. 
The Dance Program is in the Sierra Nevada Gymnasium, and the Music 
Program shares the Auditorium with the Theatre Arts Program, both 
suffering from space and acoustic issues. The new IBCC will provide 
modern, spacious facilities to meet the growing needs of these programs 
that are equipped to support current modes of instruction.

It will also house the new Cafeteria, Dining, Bookstore and other student 
support spaces, thus creating a hub for student gathering spaces, 
interaction and collaboration with their peers. 

The IBCC will enhance pedestrian accessibility with an upper entry 
plaza and elevators, offering an accessible path between buildings 
on Chaparro Drive, such as the new Sierra Vista building and the 
South Parking Structure, and those downhill along El Camino Real. 
The proposed parking structure and the connecting bridge will further 
enhance its functionality and community access. See the project 
description for further information. 

New Construction
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Sound Stage

The construction of the IBCC will necessitate the demolition of the 
existing Sierra Nevada building. To avoid the need for swing space and 
to further enhance the campus's Arts program, we recommend building a 
new sound stage facility in Lot B, near the Child Development Center and 
Life Skills Building.

This facility will offer a realistic working environment for teaching the 
full range of skills required for theater and modern film productions. It 
will include a new sound stage with overhead catwalks, a set fabrication 
shop, a prop shop, a costume shop, outdoor work yards, exterior set 
staging, and a yard for mobile equipment and support spaces.

In addition to meeting the growing demand for program expansion, this 
facility will also provide rental opportunities for the college.

New Construction
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Parking Structure + Tennis Courts

The South Parking Structure will offer approximately 160 stalls replacing 
the parking lost in Lot A and Lot B plus some additional parking spaces. It 
will be constructed on the site of the current tennis facility, which will be 
replaced with seven new tennis courts on the upper decks. 

Vehicle access will be provided via Chaparro Drive and Lot A Drive. 
A traffic study is recommended to explore the possibility of adding 
vehicular access from College Drive, which could connect to the North 
Parking Structure. This route could better handle traffic volume and 
provide a direct access point for students, reducing campus circulation 
needs.

The proposed structure will accommodate parking needs for the new 
IBCC, Physical Education facility, and Auditorium. It will also include 
space for campus police and their vehicles, positioning them close to 
the campus core and ensuring ample parking. Accessible restrooms for 
the tennis courts will also be provided. The site’s layout and topography 
allow for a bridge to connect the parking garage directly to the 
conference center, offering convenient access for the community.

New Construction
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Elevator Tower

The addition of the new elevator tower will significantly enhance 
accessibility to the located in the Sierra Vista Building, making it easier 
for first-time visitors to find and access these services. This improvement 
will also make the campus more navigable and welcoming.

Moreover, by increasing the number of elevators serving the campus, 
the new tower will help alleviate long wait times and reduce congestion 
during peak hours. This will improve the overall efficiency of campus 
transportation and ensure a smoother experience for all users. The 
added capacity will address overcrowding issues in existing elevator 
tower increase visibility between different levels of the campus, 
contributing to a more comfortable and accessible environment.

New Construction
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New Construction
Welcome Center & Support Services Building

The Glendale Community College Facilities Strategic Plan (FSP) prioritizes 
removing barriers to ensure inclusivity for all students. A key element 
of the plan is the demolition of the existing Sierra Madre Building to 
make way for a new Welcome Center. This center will serve as the 
main entry point for the campus, positioned prominently at the elevator 
tower exit. It will provide vital support services for first-time visitors and 
ongoing students, staff, and faculty, establishing a central hub for campus 
orientation and assistance.

The design of the Welcome Center features a partial upper floor, which 
will enhance connectivity between the upper and lower sections of the 
campus. This strategic design will facilitate the growth of a central quad, 
a new focal point that will enhance student gathering spaces and foster a 
vibrant campus community.

Additionally, the Welcome Center’s lower level will be dedicated to 
student wellness and collaboration. This area will house support spaces 
and create opportunities for peer interaction and collaborative learning, 
further enriching the student experience. The overall plan aims to 
improve accessibility to the campus core, ensuring a more integrated and 
supportive environment for all members of the college community.
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* PRECEDENT IMAGES

New Construction
Fire Safety/Public Safety Academy

Glendale Community College is actively pursuing the development of a 
new or expanded Fire Safety Academy. This state-of-the-art facility will 
be designed to meet the comprehensive training needs of future public 
safety professionals. The academy will feature advanced simulation 
labs and versatile classrooms, offering both theoretical instruction and 
hands-on experience. Key elements will include realistic environments 
for fire behavior, emergency medical response, and hazardous materials 
management. The facility will emphasize safety with robust emergency 
systems and rigorous safety protocols while ensuring accessibility and 
inclusivity through universal design principles. Cutting-edge technology 
and equipment will enhance training effectiveness, and collaborations 
with local fire departments and emergency services will align training 
with real-world practices. The site will provide storage, testing facilities, 
indoor and outdoor training grounds. The strategic plan will also focus on 
sustainability, incorporating energy-efficient systems and environmentally 
friendly materials, and adhering to relevant standards and accreditation 
requirements.

Further analysis and development will proceed once the site for the 
facility is confirmed.
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Some of the Verdugo campus buildings were constructed in the 1930s 
and 1940s and do not have many useful years remaining. Some of the 
facilities have been renovated over the years, however, subsequent 
renovation is recommended for some of these facilities. The renovation 
will renew and lengthen the lifespan of these facilities by replacing aging 
building components and creating welcoming spaces to accommodate 
new and existing functions. 

Changes in programming will be made to improve campus zoning and 
address the effects of new construction. Instructional technology will 
be updated to support successful student learning through innovative 
modes of instruction. Energy and water efficiency will be improved, 
and upgrades made to support sustainability. Facilities will be brought 
into compliance with current safety and accessibility regulations for the 
benefit of the students, faculty, staff, and the community. Finishes and 
furniture systems will be updated.

Renovation / Replacement
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Camino Real Building (In Design) 

The building is being renovated to house a new Virtual Reality program 
making Glendale College one of the pioneer colleges to offer this 
resource for their students. The lower level will accommodate virtual 
reality free roam pods, immersive classrooms, makers spaces, and 
Esports program. The upper level will be a student collaboration hub 
and will support diverse student groups and communities. The project is 
currently under review by the Division of the State Architect.
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Sartoris Field, Bleachers, Field House, Press Box,

and Expansion of Parking Lot I

The renovation of Sartoris Field will include renovating the field to 
meet the IOCC authorized field standards. It will include upgrading the 
bleachers, field house, and new press box to provide modern, state-of-
the-art facilities for athletes and spectators. Additionally, the project will 
expand parking lot I, ensuring ample parking space for events and daily 
use. These improvements aim to enhance the overall experience for 
students, staff, and visitors, making the field a premier venue for college 
sports and community events.
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Auditorium Building

The Auditorium has been serving Glendale College since 1947 and 
is well loved as one of GCCD’s heritage buildings and home to its 
highly regarded Theatre Arts Program. This project is a comprehensive 
renovation or replacement that will extend the lifespan of this facility and 
provide space to meet current needs and future growth and accessibility. 
The Facilities Condition Index is over 50% which indicates the building 
systems are in need of replacement. The college is pursuing state 
funding for this project.

The decision to renovate or replace the building will be decided during 
the state funding final project proposal phase when more specific project 
costs are known. Upon completion of the renovation/replacement 
the Auditorium will provide Lecture, Labs, Offices and state of the art 
performance space, maintaining consistency with the aesthetic context of 
the campus.



Glendale Community College Facilities Strategic Plan - Draft  |   51

Tongva Building

This building has been partially renovated to include a state-of-the-art 
welding shop, however it still requires additional upgrades to meet Fire 
Life safety and accessibility requirements. The existing systems also 
need to be replaced. The proposed renovation will need to be carefully 
planned and done in phases to avoid the need for swing space.
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Advanced Technology Building

The renovation of the Advanced Technology Building will encompass 
a comprehensive refresh to bring the facility up to current code 
standards. This project will ensure that the building meets all safety, 
accessibility, and technological requirements, providing a modern and 
secure environment for students and staff. Upgrading the infrastructure 
and facilities will enhance the overall functionality and appeal of the 
building, supporting cutting-edge educational programs and fostering an 
innovative learning atmosphere.
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Child Development Center and Life Skills Building 

The renovation of the Child Development Center (CDC) and Life Skills 
(LS) Building will focus on creating a modern, safe, and stimulating 
environment for young learners and staff. Upgrades will include state-
of-the-art classrooms, enhanced play areas, and improved accessibility 
features to meet current code standards. The renovation will also 
incorporate advanced educational technology and resources to support 
comprehensive child development and life skills programs. These 
enhancements will provide a nurturing and dynamic space that promotes 
learning, growth, and development for all children and families involved.
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Campus Wide Restroom and Furniture Upgrades

The campus-wide restroom and furniture upgrades will involve 
renovating restrooms to meet modern standards of cleanliness, 
accessibility, and sustainability, ensuring a comfortable and inclusive 
environment for all users. Additionally, new furniture will be installed 
across classrooms, common areas, and study spaces, providing 
ergonomic, durable, and aesthetically pleasing furnishings that enhance 
the learning and social experience for students and staff. These upgrades 
aim to improve overall campus functionality, comfort, and visual appeal, 
contributing to a more welcoming and efficient educational setting.
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Site Development

Data collected from a May 2024 Traffic and Parking Survey, 
reveals inbound traffic arriving at Lot B and Parking Structure 
C from East Mountain Ave has the highest volume entering 
the Verdugo Campus. Currently, there are safety concerns 
with the right turn into the campus and the visibility of this 
entrance. Improving this access can be further supported 
by emphasizing campus entrance signage and adding 
additional directional signage along the East Mountain Street 
access. This will ensure a safer and more efficient entry for 
students, staff, and visitors. 

The Facilities Stragetic Plan (FSP) proposes significant 
enhancements to the main campus entrance from Verdugo 
Street to improve accessibility and user-friendliness. The 
upgrades will include a redesigned entrance in the front of 
the Administration Building that facilitates smoother access 
to the sidewalk, ensuring that pedestrians can navigate 
the area safely and conveniently. This will also involve 
optimizing the layout of the vehicular drop-off zones to better 
accommodate the flow of traffic and reduce congestion. By 
creating designated, well-marked drop-off areas, the plan 
aims to enhance safety and ease for students and visitors 
during peak times. These improvements will contribute to 
a more organized and secure environment, making the 
campus more welcoming and accessible for everyone.

Campus Entrance Upgrades 

* DRAWINGS AND IMAGES BY LITTLE DIVERSIFIED ARCHITECTURAL CONSULTING
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Campus Wayfinding and Signage 

It is recommended that the District prepare and implement a campus 
wayfinding and signage plan to address concerns and issues regarding 
the lack of clarity and visibility of signage at Verdugo campus. Here are 
some of the attributes that the signage on campus needs to implement:

1. Install Clear Directional Signs: Place easy-to-read signs at key points
to guide pedestrians and drivers.

2. Provide Campus Maps: Position detailed maps at major entrances,
parking areas, and high-traffic locations.

3. Mark Buildings Clearly: Label all buildings with visible and consistent
signage for easy identification.

4. Ensure Accessibility: Design all signage to be ADA-compliant,
including braille and other accessible features.

5. Integrate Technology: Use digital wayfinding tools, such as
interactive kiosks and mobile apps, for real-time navigation.

6. Maintain Aesthetic Consistency: Ensure all signage reflects the
college’s branding and aesthetic.

7. Enhance Safety: Include emergency information and evacuation
routes in the signage system.

8. These actions will create a more effective, user-friendly, and inclusive
wayfinding system, enhancing the overall campus experience.
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Open Space and Pedestrian Path of Travel Upgrades

A large open space will be designed as part of the IBCC building, 
seamlessly connected to the current open areas south of the Sierra 
Madre building. The plaza will provide spaces to eat, study, meet, nap, 
and play among other activities. It will provide a primary area with shade 
and connections to building entries.  It will allow the college to create an 
accessible path of travel from the upper campus to the lower campus and 
form a larger combined gathering space for school events and outdoor 
education opportunities. The lawn area leading to the Administration 
Building will be partially enhanced to include tiered auditorium seating 
with integrated green space, creating an outdoor performance venue 
with a flexible stage for performances and musical events. Additionally, 
the lawn area will be preserved for house artwork, enriching the core of 
the campus and expressing its culture..

This design will incorporate sustainable features such as low water-
use plants, shaded areas, bioswales, and other eco-friendly landscape 
elements. It will also integrate modern technology and security measures. 
By connecting the lower and upper campus, the redesign will create a 
cohesive campus heart, fostering a sense of community and celebration 
among students, staff, and visitors.

Precedent Images
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Campus-Wide Accessibility Upgrades 

It is recommended that the district conduct a detailed Accessibility 
Compliance Study by a Certified Access Specialist (CASp) to provide 
the College with a comprehensive outline of upgrades needed to meet 
current accessibility regulations. While addressing all identified items 
immediately may not be feasible, the study can prioritize the most critical 
issues for near-term action and plan for phased implementation. The 
upgrades will address both exterior campus paths of travel and parking 
needs, as well as building enhancements. 

Potential projects include:

• Upgrading non-accessible restrooms for accessibility.
• Upgrading all door hardware to meet accessibility compliance.
• Ensuring all instructional space doors meet width requirements.
• Upgrading drinking fountains, with consideration for installing units 

with bottle refill stations.
• Updating casework, sinks, and built-in stations as required for 

compliance.
• Providing universal compliance entries to buildings.
• Ensuring access to all public areas of a building, including raised 

platforms and stages.
• Adding additional accessible parking on campus.
• Providing compliant paths of travel to buildings throughout the 

campus.

These actions will ensure the campus meets current accessibility 
standards and provides a more inclusive environment for all users.
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Campus Wide Security and Safety Upgrades

The District takes a proactive approach to campus security and safety by 
using CPTED (Crime Prevention through Environmental Design) principles 
and best practices to design outdoor and building spaces. This approach 
will be enhanced with electronic security and safety systems, coordinated 
with campus police and a campus-wide safety plan. Projects include:

• Expanding the electronic access control system to all buildings.
• Installing digital CCTV security cameras and a monitoring system in 

parking areas and other key campus locations.
• Expanding the intrusion alarm system to include all buildings and key 

spaces.
• Installing a campus-wide emergency notification system through the 

fire alarm system, including exterior speakers to cover all campus 
areas.

These measures will be implemented as new buildings are constructed, 
existing structures are renovated, or as specific security projects.
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E Mountain Street Upgrades

In conjunction with the City of Glendale, the District will conduct a 
comprehensive traffic analysis to ensure safe and efficient access 
to the parking structure from East Mountain Street. This analysis will 
focus on identifying and addressing potential safety concerns, such as 
visibility issues at the entrance. To improve visibility and safety, the plan 
will include the installation of additional signage, such as directional 
and informational signs, and the implementation of other traffic safety 
measures, like enhanced lighting or road markings. The goal is to 
optimize the traffic flow and reduce potential hazards, ensuring a safer 
experience for drivers and pedestrians navigating the campus.

Pedestrian Bridge Upgrades

The District, in collaboration with the City of Glendale, is working to 
enhance both the safety and appearance of the pedestrian bridge across 
Verdugo Road. This initiative aims to improve the bridge’s functionality 
and visual appeal, making it a safer and more inviting passage for 
pedestrians. Upgrades may include beautification, structural, and 
aesthetic enhancements that align with the surrounding environment. 
These improvements will contribute to a more secure and pleasant 
experience for all users of the bridge.
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Sustainability
Colleges play a pivotal role in their communities as centers of 
knowledge, research, and practice, driving community education and 
fostering sustainable futures. As part of the Facilities Strategic Plan 
(FSP), the planning team discussed the current strategies and engaged 
in activities to set future sustainability goals.

Sustainability is fundamentally about the ability to maintain or prolong 
systems and practices over time. In architecture and planning, 
sustainability refers to developments that meet current needs without 
compromising the ability of future generations to meet theirs. The 
concept has evolved to encompass a triple bottom line approach, 
balancing societal, economic, and environmental considerations.

Sustainability goes beyond environmental benefits; it involves 
fostering a balanced and equitable community. This means creating 
environments that enhance social well-being, support economic vitality, 
and protect natural resources. When these elements align—where 
social, economic, and environmental strategies intersect—sustainability 
can thrive and benefit the community as a whole. Sustainable practices 
ensure that decisions made today support long-term growth and 
prosperity, benefiting both people and the planet, and setting a new 
standard for future development.
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Sustainability Projects

Campus Wide Solar Panels

Incorporating solar energy solutions into the college campus 
is a key component of our sustainability strategy. The campus 
aims to reduce its carbon footprint and lower energy costs 
by integrating solar panels in parking lots, new buildings, 
and facilities. GCC has a goal to achieve Net Carbon Zero 
Footprint by 2035. The plan includes installing solar panels 
to harness renewable energy, which will provide a significant 
portion of the campus's electricity needs. The college will 
also explore the possibility of storing the energy on campus 
with Battery Storage systems. This initiative will contribute to 
a more sustainable campus and serve as an educational tool 
for students, highlighting the benefits of renewable energy. 
The project will be implemented in phases, with ongoing 
assessments to optimize performance and ensure alignment 
with the college’s sustainability goals.
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Improving and Replacing Outdated Building Systems

Improving or replacing existing systems to enhance energy 
efficiency is crucial to the college’s sustainability efforts. 
This initiative involves upgrading outdated equipment and 
systems with modern, energy-efficient alternatives to reduce 
energy consumption and operational costs. Key areas of 
focus include:

• Upgrading HVAC Systems: Replacing old heating, 
ventilation, and air conditioning systems with high-
efficiency models that provide better climate control and 
reduce energy usage.

• Implementing LED Lighting: Replacing traditional lighting 
with LED fixtures that consume less energy and have 
a longer lifespan, leading to reduced maintenance and 
lower electricity bills.

• Enhancing Insulation and Windows: Improving building 
insulation and installing energy-efficient windows to 
minimize heat loss and gain, thereby reducing the need 
for heating and cooling.

• Optimizing Water Systems: Upgrading water fixtures 
and systems to use less water and improve efficiency, 
including low-flow faucets, toilets, and irrigation systems.

• Installing Energy Management Systems: Implementing 
advanced energy management systems to monitor and 
control energy use more effectively, identifying areas for 
further efficiency improvements.

These upgrades will help the campus achieve significant 
energy savings, reduce its environmental impact, and 
support the broader goal of creating a more sustainable and 
cost-effective campus environment.
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Thermal storage tanks are designed to store excess thermal 
energy, allowing it to be used during peak demand periods. 
This system benefits the campus by reducing energy 
costs, as energy can be stored during off-peak times when 
prices are lower and used during peak periods when costs 
are higher. It also improves overall system efficiency by 
optimizing the performance of heating and cooling systems 
and helps balance the load on the central plant and electrical 
grid. 

Additionally, thermal storage provides a reliable backup for 
maintaining consistent temperature control, even during 
high demand or system outages. By lowering overall energy 
consumption and reducing greenhouse gas emissions, 
thermal storage tanks contribute to a more sustainable and 
cost-effective campus operation.

Central Plant Loop

Implementing a central plant loop system will improve 
campus energy efficiency by centralizing heating and 
cooling. This system generates and distributes thermal 
energy through a network of pipes, reducing the need 
for individual units in each building. Benefits include 
lower energy consumption, reduced operational costs, 
and enhanced system efficiency. By consolidating these 
functions, the central plant loop ensures better control and 
monitoring of energy use, contributing to the campus's 
sustainability goals.

Thermal Storage Tanks
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*  Project scope within this phase are proposed and subject to change

Verdugo Campus

Projects Program Area (GSF)

Phase A Projects

Sound Stage Studios Area to set up 2-3 sounds stages or one black box 
theatre, restrooms and office; Dance swing space 12,000

New IBCC Building 
Phase 1

Recital Hall, Music, Dance, Choir, Sound, Recording 
Studio, see concept floor plan 67,000

New IBCC Building 
Phase 2

Conference Center, Café, Instructional Spaces, 
Screening
rooms, Media & Film program

40,200

New elevator tower Will house two new elevators leading to SV 3rd 
floor and lower campus 2,000

Demo Sierra Nevada Building Existing single-story building 18,000

Relocate Dance Programs from Civic 
Auditorium to new sound stage Relocate Dance program back to campus

Relocate Programs from Civic 
Auditorium to new IBCC building Relocate Dance program back to campus

Replacement of Auditorium Building Replacement of existing building 41,000

Campus Wide Infrastructure 
Upgrade Sewer and Water Replacement 180,200

Solar Panel Installation Solar Canopies - KW/ KWH 735

COST ASSESSMENT REPORT – VERDUGO CAMPUS8

Phased Development
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theatre, restrooms and office; Dance swing space 12,000

New IBCC Building 
Phase 1

Recital Hall, Music, Dance, Choir, Sound, Recording 
Studio, see concept floor plan 67,000
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COST ASSESSMENT REPORT – VERDUGO CAMPUS8
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*  Project scope within this phase are proposed and subject to change

Verdugo Campus

Projects Program Area (GSF)

Phase B Projects

New Parking Structure and Bridge
Single story parking structure and tennis courts. 
Bridge connecting
structure to IBCC

66,000

Mountain Street Entrance Upgrades More signage and roadway
improvements 2,000

Demo Sierra Madre Building Existing two-story building. Food pantry swing 
space in Sound Stage 18,000

New Sierra Madre Building
House New Welcome Center,
bookstore, food services and collaboration 
space

15,000

Quad improvements
Amphitheatre with landscaped steps, Wi-Fi 
upgrades, accessibility
upgrades

45,000

Campus Wide accessibility 
Upgrades

Phased construction - Upgrade path of travel 
and connect lower and upper campus

Phase B - 10% 
Phase A & B New 

Construction Costs

Street front accessibility and drop 
off upgrades

Vehicular drop zone and accessibility upgrade 
for front
entrance of the campus

20,000

Campus Wide Signage and 
Wayfinding

Elevator Modernization Per Elevator Location 3

Campus Wide Infrastructure 
Upgrade Sewer and Water Replacement 81,000

COST ASSESSMENT REPORT – VERDUGO CAMPUS9
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*  Project scope within this phase are proposed and subject to change

COST ASSESSMENT REPORT – VERDUGO CAMPUS10

Verdugo Campus

Projects Program Area (GSF)

Phase C Projects

Tongva building renovation
Existing building (Exclude welding program) 
renovation has to be in phases as the swing 
space is not an option)

27,000

Tier 1 - Seismic Consideration ONLY

Upgrade classroom furniture and AV 
systems 60,000

Upgrade campus wide restrooms 18,000

Advanced Technology Building Existing building Renovation 13,000

Demo and Build Pressbox 1,500

Expand Track and Field, new field 
house, bleachers 32,680

Child Development Center and Life 
Skills Existing building 8,000

Campus Wide Infrastructure Upgrade Sewer and Water Replacement 35,000



68   |   19six Architects

*  Project scope within this phase are proposed and subject to change

COST ASSESSMENT REPORT – VERDUGO CAMPUS11

Verdugo Campus

Projects Program Area (GSF) Phase

Campus Wide Infrastructure/Technology/Security/Sustainability Upgrades
Upgrade technology to 
include the Enterprise 
Resource Planning Software 
(GCC-ERP)

467,910 A

Solar Panel Installation A

Campus Wide MEP Upgrades 206,710 A-C

Campus Wide Infrastructure 
Upgrade Remaining 206,710 A-C

Campus Wide Security and 
safety Upgrades

Strategic improvements in campus 
security that modernize the security of 
parking, buildings and support robust, 
timely responses in the event of 
emergencies. Enhance campus safety and 
security measures with card keys for all 
doors and automatic door opening and 
closing in case of emergencies. (Approx 
400,000 GSF)

467,910 A-B

Chiller Plant Loop Tons.  Replace chillers in CUP #2,
Equipment Rough-in Piping 1,450 A-B

Thermal Storage Tank A-B
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Garfield Campus
Existing Condition Analysis

#3.2
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The Garfield Campus, in contrast with the Verdugo Campus, is 
located on a level site, fronting on E. Garfield Ave, its northern 
boundary is S. Chevy Chase Dr/Tyler St., E. Acacia Ave is to the 
south and the western boundary is South Adams St. It is furthest 
south of the three campuses. The surrounding community is dense 
commercial, mixed-use, low-rise residences, churches, and schools. 
The campus parking has been problematic in management and 
enforcement; students park throughout the neighborhood streets 
and walk to campus.

Overview & Campus Context
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Glendale Community College's 
Garfield Campus, located in 
Glendale, California, is a hub 
for adult education and career 
training.  The site area is 1.4 acres 
with three structures totaling 
73,951 GSF and an assignable 
area of 47,277 GSF. The following 
buildings: Tropico, Somerset, 
and Mariposa Buildings and the 
PSC are located on the site. The 
campus is aging; the Tropico 
Building specifically needs 
significant renovations. The site is 
lacking in social connection nodes, 
and parking availability is short of 
optimum during peak demands in 
the evenings. Poor site drainage 
has been an ongoing issue for 
several years. 
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The primary buildings are relatively 
young; the oldest is the Tropico 
Building (1994) and the Mariposa 
Building (2011). Both need 
modernization with the Tropico 
Building having the highest need 
with its aging infrastructure, 
worn roofing and poor vertical 
circulation. The PSC, a relocatable 
building, also has clear signs of 
deterioration period. Given the 
age of the buildings, it is likely 
that varying levels of current ADA 
Accessibility will be required for all 
buildings and the site.
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Infrastructure Condition
Domestic Water 

Based on the Ground Penetrating Radar plan prepared by Ultra 
Engineering Contractors Inc., the Garfield Campus appears 
to be served by the public water infrastructure in E. Garfield 
Avenue. There are existing connections to the public water 
main on the northeastern corner of the Mariposa Building. 
The size, condition and material of these services will require 
further study as plans develop for this campus. 

Fire Water 

This water is sourced from infrastructure within the E. Garfield 
Avenue building. A wall mounted FDC is observed on the 
Mariposa Building and a private hydrant on the southeast 
corner of the Tropico Building, and a second one on the 
westerly side. 

Storm Drain

There is minimal storm drain infrastructure on the property 
according to the topographic survey. The site drains by surface 
flow from the northwest to the southeast. There is an existing 
concrete valley gutter that runs down the center of the drive 
aisle of the parking lots on the south and east sides of the 
Mariposa Building. There are catch basins in the gutter which 
direct runoff to an underground stormwater detention tank. An 
existing pump empties the tank by pumping collected runoff 
water and discharges it via the curb face on E. Garfield Avenue. 
This system frequently backs up and floods during heavy 
rains.  The new surface parking lots that occupy the easterly 
and south-easterly sites of the campus drain to the landscape 
islands between rows of parking. Stormwater runoff is collected 
by several catch basins on the islands. According to the District, 
there are ponding issues in these lots, further investigation is 
warranted.

Gas

Based on the utility survey there is an existing gas line that runs 
east-west parallel to the southern face of the Tropico Building. 
This line serves the Mariposa Building from its southwest corner. 
The condition of these lines are unknown, additional site utility 
investigations for future work are recommended.
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Vehicular Circulation + Parking
The primary entrance to the main parking field occurs at Garfield 
Ave located on the east side of the site, with a second entrance 
on Acacia Avenue. Additionally, there is a drop off/loading zone 
on Garfield Ave. Vehicular circulation within the parking lots is 
functional. However, the off-street parking utilization peaks in the 
morning and early afternoon indicating a parking shortage and 
some congestion. There are 312 parking spaces off-street and 96 
on-street spaces on Garfield Ave, Adams Street and Acacia Avenue. 
The on-site spaces have a modest utilization in the morning and 
higher for evening classes. Delivery trucks frequently block spaces. 
Carpool Only, Clean Air, and EV charging stations each have peak 
utilization. A heat sink is created due to the lack of shade canopy in 
the parking area.
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Vehicular Circulation + Parking - GarfieldVehicular Circulation + Parking - Garfield
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Pedestrian Circulation / Open Space
Pedestrian circulation begins off campus as students approach 
Garfield from throughout the neighborhood. The pedestrian 
entrance is a highly visible architectural portal on the Garfield Ave 
frontage. The arched portal leads to a plaza between the Mariposa 
and Tropico buildings. The lower level of the Tropico building is 
above ground by one level and is reached via stairs/elevator. The 
exterior circulation balconies of the Tropico building offer views of 
the surrounding urban fabric and mountain ranges.
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PPldedestrian Circulation / Open Space - Garfield
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Summary of Findings
The Garfield Campus presents unique opportunities and 
challenges based on the surveys and visual inspection of 
the campus. The Facilities Strategic Plan needs to address 
current and future needs of the campus by providing effective 
instructional spaces, support services and parking for future 
generations to come. Additionally, a focus needs to be on 
enhancing campus environment and creating an inclusive, 
welcoming and supportive culture for entire campus community.

Key Campus Planning Challenges

• Parking inadequacy and enforcement

• Campus is lacking the location and defined space for social 
connectivity 

• Site stormwater collection and management infrastructure is 
low functioning 

• Restoring and renovation of aging facilities particularly the 
Tropico building which is in also in need of roof replacement 

• Due to the age of the site, it is likely underground 
infrastructure is in decline and needs an assessment survey

• Need to enhance dated appearance of Garfield Entrance/
Frontage and Entry Court

• The parking lots lack shade canopy creating urban heat 
islands

• Landscape zones are undermaintained a good number of 
plantings and trees are in distress or in significant decline.

• Implementing sustainability practices and projects 
throughout the campus
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Garfield Campus
Recommendations

#3.2
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Facilities Strategic Plan
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Facilities Project Descriptions
The FSP projects identified during the planning 
process are listed below in alphabetical order and do 
not represent a priority order.  
In addition to the buildings that have been identified 
for extensive modernization, all existing facilities 
on the campus require minor repairs. Although the 
campus is well maintained, a prudent planning process 
must anticipate the need for repairs and upgrades at 
some point in the planning horizon. 

Through these efforts, the College will accomplish the 
following objectives:
• Repairs and upgrades for safety and accessibility.
• Upgrades of technology systems.
• Refreshment of finishes and furniture systems.
• Upgrades for sustainability.

Tropico & Mariposa Building

Urban Garden & PSC Play Area

Parking Lot & Outdoor Gathering Space

Future Solar Panels
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Tropico & Mariposa Building

From the rooftop down, the Tropico building has building components 
that have aged well beyond their useful life. This building will encompass 
an extensive refresh bringing upgraded infrastructure, improved fire and 
life safety elements, and ADA compliance to current code standards. 
Right-sizing spaces to meet the District’s pedagogical methodology and 
educational program will provide a cutting-edge modern and comfortable 
environment for students and staff. 

The Mariposa building is relatively young but should undergo a less 
intense renovation to extend its useful life and functionality. A light 
refresh of this building will bring it to current code standards, meeting all 
safety, accessibility, and technological requirements. 

Urban Garden & PSC Play Area

Given the Garfield Campus location in the heart of the community an 
Urban Garden is recommended with its benefits of promoting health, 
lowering CO2 emissions and increased biodiversity and healthy organic 
produce, and heightened cohesion between GCC and its community.  
This garden is juxtaposed with an extended playground for the Parent 
Support Center (PSC) which will feature high visibility to staff, new play 
apparatus, and code-compliant accessibility. The expanded playground 
will also provide shaded seating and eating areas for staff.
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Parking Lot & Outdoor Gathering Space

The current unshaded parking lots contribute to Urban Heat Island (UHI) 
effect. They have a minimal tree canopy and a few of those trees are 
in decline. The site enhancements may include the removal of dead 
plant materials and replacing them with new low water plants where 
possible. The solar panels described below will have a positive impact 
on cooling down the parking fields. Improvements may also include 
revamped site utility connection points, irrigation lines. Revamped storm 
water Best Management Practice (BMP) components and a more robust 
infrastructure will correct the current storm water flooding.

Future Solar Panels

The parking area is earmarked for solar panels over the stalls which will 
provide shade, reduce the Urban Heat Island effects all while producing 
clean electrical energy and cover from inclement weather.
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Campus Entrance Upgrades 

The entry plaza upgrades should include new permeable paving 
and landscape that reinforces circulation paths. Gathering and 
waiting areas may be enhanced with comfortable seating clusters 
using upgraded site furniture. The upgrades will include a design 
enhanced entrance in the front of the Tropico Building that facilitates 
smoother access to the sidewalk, ensuring that pedestrians can 
navigate the area safely and conveniently. This will also involve 
optimizing the layout of the vehicular drop-off zones to better 
accommodate the flow of traffic and reduce congestion. The 
attention to enhancements beyond portico entry will give the 
Garfield campus a renewed sense of identity. The integration of local 
images or murals on screens and walls could reflect the local culture 
and community that surrounds the campus. A refresh of the current 
plaza would provide an inclusive, engaging, and collaborative 
environment for students and faculty. The placement of moveable 
outdoor furniture and improved site lighting would allow for use by 
both students and faculty at all times of the school day. Prioritizing 
this essential hub would provide comfort, accessibility, and a sense 
of belonging for the entire campus.

Site Development
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Campus Wayfinding and Signage

It is recommended that the district prepare and implement a campus 
wayfinding and signage plan to address concerns and issues 
regarding the lack of clarity and visibility of signage at the Garfield 
Campus. Here are some of the attributes that the signage on 
campus needs to execute.

1. Install Clear Directional Signs: Place easy-to-read signs at key
points to guide pedestrians and drivers.

2. Provide Campus Maps: Position detailed maps at the primary
entrance, and parking areas.

3. Mark Buildings Clearly: Label all buildings with visible and
consistent signage for easy identification.

4. Ensure Accessibility: Design all signage to be ADA-compliant,
including braille and other accessible features.

5. Integrate Technology: Use digital wayfinding tools, such as
interactive kiosks and mobile apps, for real-time navigation.

6. Maintain Aesthetic Consistency: Ensure all signage reflects the
college’s branding and aesthetic.

7. Enhance Safety: Include emergency information and evacuation
routes in the signage system.

These actions will create a more effective and intuitive wayfinding 
system, enhancing the overall campus experience.
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Open Space, Social Gathering, and 

Pedestrian Path of Travel Upgrades

The proposed Outdoor Gathering Space will bifurcate the south 
parking lot and create visual relief from the asphalt parking fields 
with shade trees, low shrubs and seating clusters which will provide 
cool spaces to study, meet, and eat. The space could also serve 
as an accessible pedestrian spline which connects the campus 
to parking spaces on the eastern lots.   It will provide shade and 
pedestrian connections to building entries.  The Tropico and 
Mariposa Buildings are connected by upper and lower bridges. 
Both are in a state of disrepair and will need improvements. There 
is also an opportunity for messaging and/or cultural artwork on the 
vertical surfaces of the double deck bridge facing the plaza and the 
connection to the Outdoor Gathering space.
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Campus-Wide Accessibility Upgrades 

It is recommended that the District conduct a detailed Accessibility 
Compliance Study by a Certified Access Specialist (CASp) to provide 
the College with a comprehensive outline of upgrades needed to 
meet current accessibility regulations. While addressing all identified 
items immediately may not be feasible, the study can prioritize 
the most critical issues for near-term action and plan for phased 
implementation. The upgrades will address both exterior campus 
paths of travel and parking needs, as well as interior building 
enhancements. 

Potential projects include:
• Upgrading non-accessible restrooms for accessibility.
• Upgrading all door hardware to meet accessibility compliance.
• Ensuring all instructional space doors meet width requirements.
• Upgrading drinking fountains, with consideration for installing 

units with bottle refill stations.
• Updating casework, sinks, and built-in stations as required for 

compliance.
• Providing universal compliance entries to buildings.
• Ensuring access to all public areas of a building, including raised 

platforms and stages.
• Adding or upgrading accessible parking on campus.
• Providing compliant paths of travel to buildings throughout the 

campus.

These actions will ensure the campus meets current accessibility 
standards and provides a more inclusive environment for all users.
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Campus-Wide Security and Safety Upgrades

The District takes a proactive approach to campus security and 
safety by using CPTED (Crime Prevention through Environmental 
Design) principles and best practices to design outdoor and building 
spaces. This approach will be enhanced with electronic security and 
safety systems, coordinated with campus police and a campus-wide 
safety plan. Projects include:

• Expanding the electronic access control system to all buildings.

• Installing digital CCTV security cameras and a monitoring system 
in parking areas and other key campus locations.

• Expanding the intrusion alarm system to include all buildings and 
key spaces.

• Installing a campus-wide emergency notification system through 
the fire alarm system, including exterior speakers to cover all 
campus areas.

These measures will be implemented as existing structures are 
renovated, or as specific security projects.



Glendale Community College Facilities Strategic Plan - Draft  |   89

Campus Wide Sustainability 

Community Colleges are under the jurisdiction of the Division of the 
State Architect and as such must comply with certain mandatory 
requirements of the California Green Building Standards Code. The 
State encourages building design practices that minimize the impact 
on the environment and promotes sustainable design. The Campus 
Wide Sustainability implementations prescribed for the Verdugo 
Campus applies Districtwide and responds to the State mandates. 
The following sustainability strategies are unique to the Garfield 
Campus which include:

• Implement Energy Audits on a regular basis to identify where 
energy might be wasted and develop plans to source and 
remedy the problem.

• Site infrastructure upgrades

• Facilites MEP upgrades 

• Add the required number of EV charging stations at the parking 

lots.

• Increase the number of shade trees to provide at least 50% 

shade within 15 years.

• Provide for staff and student bicycle storage

• Solar panels over parking lots

These upgrades will help the campus achieve significant energy 
savings, reduce its environmental impact, and support the broader 
goal of creating a more sustainable and cost-effective campus 
environment.
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*  Project scope within this phase are proposed and subject to change

Garfield Campus

Projects Program Area (GSF)

Phase A Projects

Parking lot extension 20,000

Urban Garden and PSC outdoor area expansion 9,000

Outdoor Gathering Space 5,000

COST ASSESSMENT REPORT – GARFIELD CAMPUS12

Garfield Campus

Projects Program Area (GSF)

Phase B Projects

Tropico Building Renovation Two story existing building 36,000

Upgrade classroom furniture and AV systems 20,000

Upgrade campus wide restrooms 900

Elevator Modernization Per Elevator Stop

COST ASSESSMENT REPORT – GARFIELD CAMPUS13

Garfield Campus

Projects Program Area (GSF) Phase

Campus Wide Infrastructure/Technology/Security/Sustainability Upgrades

Solar Panel Installation (Campus 
Specific) 360 A

Campus Wide MEP Upgrades Replace (1) Chiller 75 A-C

Campus Wide Infrastructure Upgrade Drainage A-C

COST ASSESSMENT REPORT – GARFIELD CAMPUS14

The Facilities Strategic Plan (FSP) 
recommendations for Garfield Campus 
provide an overarching vision of the future. 
The transformation of this campus will occur 
in a series of phases, detailed in the following 
pages as follows:

• Parking lot extension
• Urban Garden and PSC outdoor area 

expansion
• Outdoor Gathering Space
• Tropico Building Renovation 
• Upgrade Classroom furniture and AV 

systems
• Upgrade campus wide restrooms
• Solar Panel Installation (Campus specific)
• Campus Wide MEP Upgrades
• Campus Wide Infrastructure Upgrade

Phased Development
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Montrose Campus
Existing Condition Analysis

#3.3
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The Montrose Campus, also known as the Professional 
Development Center (PDC), provides customized employee 
training for small to medium-sized companies. It is located in 
the Montrose district on Honolulu Ave in close proximity to 
the Interstate 210 Highway to the north and SR-2 Glendale 
Freeway to the east. Honolulu Ave is on the north boundary, 
parking and a neighboring building on the west, and 
Broadview Dr on the south boundary.  

The campus attracts students from the greater Los Angeles 
region. The PDC was instituted in 1994. There are two 
buildings on campus, one is an 11,000 SF former bank 
building with offices and classrooms. The other is the PDC 
building which is adjoined at the east property line by a 
commercial building. Access to the site is from Honolulu Ave, 
the alley bisecting the campus to the south from Broadview 
Dr. The site has a significant cross slope from Honolulu south 
toward the alley creating two main entrances north and 
south at upper and lower elevations. The building is poorly 
configured and not adaptable to academic programing, or 
instruction and supervision. 

Overview & Campus Context
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The PDC moved to the Montrose location in 1994. The two-
story 11,000 sf former bank was reconfigured for academic 
and administrative use, its parking lot extends south to 
Broadview Dr. The former 12,000 sf Citibank on the west 
quadrant, purchased by GCC in 2022, fronts Honolulu Ave. 
with parking extending west to Wickham Way. This building is 
currently not utilized for academic space.

Campus Development History

Existing Campus
The Montrose Campus, the smallest of the three GCC 
campuses, provides a more intimate learning experience. 
It features a range of academic and training programs 
and support services, catering to the local community's 
educational needs. The site area is just under 1 acre with 
two buildings totalling 22,734 GSF and assignable area of 
9986 GSF. The building housing the PDC was built in 1953 
and the former Citibank building was erected in 1956. The 
latter has a multitude of adverse construction conditions. 
The existing buildings are aged, inefficient and have low 
adaptability to current and future educational programming. 
The lack of seismic restraint systems renders it unfeasible for 
educational purposes.



94   |   19six Architects

The PDC building needs roof 
replacement, and improvements to 
Mechanical, Electrical, Plumbing, 
and Technology infrastructure. 
Also necessary is significant ADA 
compliance work, upgraded security, 
and repurposing of interior layout to fit 
the educational program. 

Based on our Facilities Condition 
assessment, the former Citibank 
building, received among the 
highest priority points in terms of 
problem areas, to the degree that 
we recommend it be demolished. 
Both structures are likely to contain 
hazardous materials given their 
respective ages and the time they 
were constructed. 
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Infrastructure Condition
Domestic Water 

Based on the Ground Penetrating Radar (GPR) plan prepared 
by Ultra Engineering Contractors Inc., the Montrose Campus 
appears to be served by the public water infrastructure in 
Honolulu Ave. Water service infrastructure also exists on 
Broadview Dr. There are existing connections to the public 
water main on the northern side of both the existing buildings. 
The size, condition and material of these services will require 
further study as plans develop for this campus. 

Fire Water 

This water is sourced from infrastructure within Honolulu Ave. 
to the former Citibank building. There is a public fire hydrant to 
the north of the PDC building. A flow test will likely be required 
for intensified future development as it may yield low pressure.

Sanitary Sewer

The former Citibank building is served by a single lateral that is 
assumed to connect at the middle of the southern side of the 
PDC building. The size, condition and material of the service is 
unknown and will require further study as plans develop for this 
campus. There is no underground utility information or surface 
information provided in the GPR indicating the location of sewer 
service for the PDC building but it is assumed to be connected 
to a lateral connected to a sewer system in the public alleyway 
south of the building.

Storm Drain

There is minimal storm drain infrastructure on the property 
according to the topographic survey. The site drains by surface 
flow from the northwest to the southeast. There is a flow line 
in the alley that bisects the campus and captures runoff from 
the northerly portion of the campus and directs it easterly and 
off campus. The parking lot south of the alley also appears to 
surface flow from the northeast to the southeast. Based on the 
topographic survey there are two catch basins located on the 
south side of the surface parking lot the drain to the curb face 
via curb drain outlets that discharge onto Broadview Dr.
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Gas

Both buildings have service from Honolulu Ave and are 
metered at the northwest corner of each one. The size, 
condition, and material of these services are unknown and will 
require further investigation as the project develops.

Vehicular Circulation and Parking

Vehicles enter the PDC from Honolulu Ave, the alley, or 
Broadview Dr. There are a total of 93 parking spaces on 
campus. Off-site metered parking is provided on neighboring 
streets. The sloped site necessitates entrances at upper and 
lower levels. Angled parking directs cars to exit to the south via 
the alley. This occasionally causes drivers to exit the parking 
lots north as a shortcut to Honolulu Ave making it unsafe for 
pedestrians and on coming vehicles at ingress drives. Exiting 
from the site must funnel through the alley which bisects the 
campus.

Pedestrian Circulation and Open Space

Due to prior use of the site as commercial bank buildings, there 
is minimal pedestrian circulation on the campus. These buildings 
are disjointed and they lacks ample connecting pathways 
internal to the campus with most of the pedestrian paths along 
Honolulu Ave. Given the slope of the site, a significant challenge 
to pedestrian circulation for ADA accessibility is created.
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Summary of Findings
The Montrose Campus has exceptional potential to establish 
a more visible GCC presence and community assets. The 
use of former commercial property in the historic Montrose 
township is fiscally prudent and provides an ideal context 
for college and community collaboration. The site is nestled 
amongst retail and restaurant establishments. 

The existing buildings lack adaptability for modern college 
programming. The functionality of the existing site is 
extremely difficult as an integrated campus with uniform 
accessibility to all areas. The existing buildings are old, 
inefficient and have low adaptability to current and future 
educational programming. The campus does not effectively 
use its prominent frontage along Honolulu Ave in the historic 
town center and lacks any significant historic or redeemable 
architectural value.

Key Campus Planning Challenges:

1. Poor current utilization of space and future program 
adaptability 

2. Low yielding floor to area ratio 

3. The Campus is lacking a sense of place and identity 
as a GCC entity and does not engage the immediate 
community

4. The Campus is lacking social connection nodes and 
place for community access

5. Existing buildings will be cost prohibitive to upgrade in 
order to meet DSA code requirements

6. Significant cross slope of the site brings forth challenges 
to ADA accessibility 

7. The parking lots lack shade canopy creating urban heat 
islands 

8. Parking space may limit the ability to intensify the use of 
the site
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Montrose Campus
Recommendations

#3.3



Glendale Community College Facilities Strategic Plan - Draft  |   99

Facilities Strategic Plan
Facilities Project Description

The FSP projects identified during the planning process are 
listed on the right in alphabetical order and do not represent 
a priority order. It is anticipated that much of the site will be 
redeveloped, one or both existing buildings may need to be 
demolished and existing infrastructure (water, power, sewer 
and storm drain) will undergo extensive modernization. 
Through these efforts, the College will accomplish the 
following objectives: 
 
• Establish a strong presence and utilization in the 

Montrose town center and its community. 

• Address the strategic goal of GCC which seeks to “bring 
the community college into the heart of the community.”

• Improved site accessibility.

• Replacing building(s) that are not viable for educational 
programs due to poor configuration and the 
extraordinary expense of seismic renovation. Consider 
uses with revenue generating potential

A.  A new 30,000 to 40,000 GSF Community and Civic 
Engagement Use building and parking improvements (specific 
building use to be determined by further analysis).

B.  Social connection zones for college and community functions
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PROPOSED TWO-STORY BUILDING

COMMUNITY & CIVIC ENGAGEMENT USE

30,000 TO 40,000 GSF 

PDC
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*  Project scope within this phase are proposed and subject to change

Montrose Campus

Projects Program Area (GSF) Phase

Demolition of Citibank Building 11,000 A

New Building (30,000 to 40,000 GSF) and 
parking Improvements Option A 40,000 A

Possible Aquatic Center; Parking / Sand 
Volleyball Courts (2) Option B 40,000 A

COST ASSESSMENT REPORT – MONTROSE CAMPUS15
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Auxiliary Sites
#3.4
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Proposed Fire and Public Safety Academy 

GCC Baja California Field Station
Estación del Mar Cortés (EMC)

Site acquisition

Fire Safety /Public Academy

This complex includes six buildings which include a fieldhouse, laboratories, 
dormitories, restrooms, staff house and garage. 
Improvements should include:

1. Replacement of generator, Lighting and HVAC and Fire Safety Systems.
2. Retaining walls for storm and mudslide protection
3. Thermal insulation and HVAC systems for the Staff House
4. Station manager residence
5. Improvements to plumbing infrastructure
6. Accessibility for path of travel
7. Furniture Fixtures and Equipment 

*  Project scope within this phase are proposed and subject to change

Fire and Public Safety Campus

Projects Program Area (GSF) Phase

Proposed Fire and Public Safety Academy

Site acquisition College to finalize possible site 
locations 10 8 -10 

Acres

Fire Safety /Public Academy See tentative program for the 
proposed facility 250,000 8 -10 

Acres

COST ASSESSMENT REPORT – FIRE AND PUBLIC SAFETY CAMPUS16
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